

Recommended Project Ranking - 3 year programme				Cost \$M		1	2	3	4	5	6	7	8	9	10
TWG Draft Rank	TWG Draft Rank	TWG Overall Score	Project/Package	Design	Const.	09/10	10/11	11/12	12/13	13/14	14/15	15/16	16/17	17/18	18/19
High	1	84	WLR Stage 1(packaged with Ihakara St Extn)	0	82										
High	2	82	Basin Reserve	2	35	■	■								
High	3	82	Rail Scenario 1	0	177										
High	4	81	Ihakara St Extension (packaged with WLR 1)	0	9										
High	6	80	Melling Interchange (packaged with Melling Br Dup)	4	47			■	■						
High	7	80	WLR Stage 3 (packaged with Southern Connection)	2	26		■								
High	8	78	WLR Southern Connection (packaged with WLR3)	2	39		■								
High	9	74	Paraparaumu and Waikanae Stations	0	15										
Medium	15	67	MacKay's-Paekakariki Barrier	0	5	■									
Medium	16	66	Moonshine-Silverstream Barrier	0	6	■									
Low	22	59	Mt Victoria Tunnel Fire Safety	3	27										
Low	23	59	Terrace Tunnel Fire Safety	4	32	■									
Low	25	57	Rimutaka Hill Upgrade (Muldoon's Corner)	Com	17										
Medium	10	74	Waikanae Grade Separation	1	43	■									
Medium	12	72	Bus Service Improvements	0	89										
Medium	14	69	Ngauranga-Aotea Tidal Lanes and Hutt Road	1	27			■							
Medium	19	61	SH2/SH58 Grade Separation	Com	41										
Medium	20	61	Waterloo Quay capacity improvements	0	13										
Low	28	54	Rail Electronic Ticketing	0	15										
Low	29	51	Westchester to Glenside link	0	8										
Low	30	40	Masterton Eastern Bypass	0	9			■							

Draft Projects - 4 to 10 year programme				Cost \$M		1	2	3	4	5	6	7	8	9	10
TWG Draft Rank	Project/Package	Design	Const.	09/10	10/11	11/12	12/13	13/14	14/15	15/16	16/17	17/18	18/19		
High	Melling Bridge Duplication (packaged with Melling I/C)	0	11												
Medium	Kennedy Good Interchange	1	92					■							
Medium	Bus Service Improvements	0	89												
Medium	Grenada-Gracefield Stage 1	0	180												
Medium	Adelaide Road capacity improvements	0	6												
Medium	Grenada-Gracefield Stage 2	0	60												
	SH58 safety upgrades		40				■								
	Rimutaka Hill Road ongoing upgrades		60												
	Upper Hutt bypass upgrade		TBC							■					
Low	Johnsonville Road capacity improvements	0	5												
Low	Ventnor Drive	1	8											■	

**Key**  
Com = committed    TBC = to be confirmed    ■ Design    ■ Construction