
ID Task Name
1 Option 1

2 Realignment

3 Stopbank

4

5

6 Option 2

7 Realignment

8 Stopbank

9

10 Option 3

11 Realignment

12 Stopbank

13

14 Option 4

15 Realignment

16 Stopbank

LTCCP Option

Two years for stopbank construction

River diversion to be completed by May 2004

Two years for stopbank construction

Only one year for stopbank construction

One and a half years for stopbank construction

                      Diversion

              Diversion

                      Diversion

                      Diversion
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Realignment Stopbank Summary

Implementing Option Timelines: Strand Park River Realignment and Stopbank Upgrade
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