

Draft 2009-19 LTCCP High Level Timetable

June 2007

- LTCCP future approach endorsed by Council*

By December 2007

- Consultation/communication strategy for both the preparation of the Proposed LTCCP and the formal consultation process

By end March 2008

- Key issues identified along with GW's leadership role
- Performance management framework (format)

By June 2008

- Mock up (templates) of LTCCP and underpinning documents

By December 2008

- Draft LTCCP (for working purposes)

April/May 2009

- Draft (Proposed) LTCCP for public consultation

June 2009

- LTCCP approved by Council

* Councillors' workshops throughout process