

Road Safety Plan Activities

Action Status (March 2008)

Progressing as planned	
Key milestone achieved	😊
Moderate delay	😐
Significant delay	😞

Action	No.	Description	Target	Performance Measure	Responsibility	Overall Progress	Comments	Delay
Safety Management Systems (SMS)	1.1	Development & implementation of Safety Management Systems (SMS) as defined by Land Transport NZ	All RCAs to have SMS in place by start of 2007/08 financial year	Number of RCAs that have SMS in place by start of 2007/08	KCDC	100%	SMS developed & in place with ongoing implementation.	😊
					PCC	100%	SMS document complete. Implementation in progress.	😊
					WCC	0%	Currently in discussion with Land Transport New Zealand.	😐
					HCC	100%	SMS in place since April 2006 with ongoing implementation.	😊
					UHCC	100%	SMS in place.	😊
					SWDC	100%	Combined SMS with CDC completed. Further improvement programme identified.	😊
					CDC	100%	Combined SMS with SWDC completed. Further improvement programme identified.	😊
					MDC	92%	Draft SMS developed but requires some updating prior to adoption.	
					Transit NZ	100%	SMS developed, operational (delivered nationally) & reviewed.	😊
Road Safety Action Plans (RSAP)	2.1	Key partners agree on road safety risks. Identify objectives, direct tasks, set targets, develop plans, fund, monitor, and review progress for each Territorial Authority (TA)	All RCAs to have a RSAP and Review Programme in place by start of 05/06 Financial Year	Number of RCAs with RSAPs and Review Programmes in place by start of 05/06 Financial Year	RCAs NZ Police Land Transport NZ ACC GWRC Transport Policy & Strategy	75%	RSAP's are seen as being the responsibility of the TA's. Wairarapa districts are combined as are Kapiti/Porirua. Hutt City, Upper Hutt & Wellington City run local plans. Land Transport NZ guidelines suggest four RSAP meetings a year.	
Road Safety Campaigns	3.1	Ensure that appropriate local education campaigns are undertaken	Road Safety education is promoted at every feasible opportunity at a TA level	To be determined for each project	KCDC	75%	Planned road safety education programme in place.	
					PCC	75%	7 road safety education programmes underway in 2007/08. 85% of participants in road safety education projects are satisfied with the programmes.	
					WCC	75%	Planned road safety education programme in place. "Stop, look & live" pedestrian campaign in progress.	
					HCC	75%	Planned road safety education programme in place.	
					UHCC	75%	Planned road safety education programme in place. Road Safety Coordinator actively implementing Land Transport NZ/UHCC approved community road safety plan.	
					SWDC	75%	Not reported.	
					CDC	75%	Planned road safety education programme in place through Wairarapa Road Safety Council.	
					MDC	75%	Funding for planned community focused activities through the National Land Transport Programme to the cluster of Wairarapa TLAs by the Wairarapa Road Safety Council has been requested for 2008/09.	
	3.2	Facilitate annual regional road safety campaigns	Annual regionally focused campaign	Regional campaign successfully undertaken annually	GWRC Transport Policy & Strategy	100%	Community road safety campaigns are now managed by the RCA's on an as required basis often as a result of the RSAP process.	
Risk Targeted Patrol Plans (RTPP)	4.1	Development & implementation of Risk Targeted Patrol Plans (RTPP). NB: RTPP rebranded "Crash Targets"	All areas of the Wellington Policing District to have a RTPP in place by end of 04/05 financial year	Number of Wellington Policing District areas that have RTPPs in place (by end of 04/05 financial year)	NZ Police	100%	RTPPs for region were developed and implemented in 2004/05.	

Action	No.	Description	Target	Performance Measure	Responsibility	Overall Progress	Comments	Delay
	4.2	Development & Implementation of Risk Targeted Patrol Plans (RTPP) Annual Review Programme NB: RTPP rebranded "Crash Targets"	All areas of the Wellington Policing District to have a RTPP Review Programme in place by end of 04/05 financial year	Number of Wellington Policing District areas that have RTPP Review Programmes in place (by end of 04/05 financial year)	NZ Police	75%	All RTPPs have been reviewed in 2005/06 & a risk identification document for SHs has been produced: 'State Highway Crash Book'. Rebranding RTPPs to 'Crash Targets'. Pilot crime & crash risk targeted deployment process in the Wellington Police Area implemented & to be extended to other police areas in Wellington District in 2007/08. Aim: more effective police deployment through an integrated approach.	
Road Safety Funding	5.1	Support (where appropriate) Road Controlling Authorities' (RCA) efforts to seek adequate funding for road safety works	Sufficient funding included in RCAs annual budgets to ensure safety programs can be fully implemented	Sufficient road safety funding included in annual budgets	GWRC Transport Policy & Strategy	75%	RCAs are responsible for ensuring sufficient funding for road safety works through the National Land Transport Programme administered by Land Transport NZ.	
	5.2	Road Controlling Authorities (RCA) to seek adequate funding for road safety works	Sufficient funding included in RCAs annual budgets to ensure safety programs can be fully implemented	Sufficient road safety funding included in annual budgets	KCDC	75%	Minor road safety funding available, will need to be increased to deal with suggestions from the school travel plans.	
					PCC	100%	Adequate funding achieved for reduced programme 2007/08.	
					WCC	100%	Funding secured for 2007/08.	
					HCC	100%	Adequate funding achieved 2007/08.	
					UHCC	100%	Requested funding approved for 2007/08 and program being implemented.	
					SWDC	0%	Not reported.	☹
					CDC	100%	Funding for 2007/08 approved. Funding for 2008/09 currently being applied for.	
					MDC	100%	Adequate funding achieved. Maximum permitted funding for 2007/08 minor improvement programme requested & approved by Land Transport NZ.	
	Transit NZ	100%	Funding approved for 2007/08.					
	5.3	Development/implementation of road safety works	Sufficient funding included in RCAs annual budgets to ensure safety programs can be fully implemented	Sufficient road safety funding included in annual budgets	KCDC	75%	Safer Roads programme needs to be re-evaluated to ensure that vehicle safety does not compromise cyclist/walker safety.	
					PCC	75%	7 community projects underway & on schedule. Minor safety work programme in consultation and design phase.	
					WCC	75%	SaferRoads work underway for 2007/08.	
HCC					75%	2007/08 budget of \$680,000 allocated for Minor Safety Works & traffic safety improvements.		
UHCC					75%	An approved & funded minor safety plan is in place & being implemented.		
SWDC					0%	Not reported.	☹	
CDC					75%	Various minor safety works being carried out in urban & rural areas.		
MDC					75%	Various intersection & vision improvements across a number of sites throughout urban & rural areas of the district. Crash Reduction Study completed June 2007.		
Transit NZ					75%	2007/08 Minor Safety Works budget of \$1,647,600 allocated & works are 81% complete.		