Passenger Transport Activities - Greater Wellington Regional Council (Lead agency)

Activity Status (for activities with start dates before 2016)

| Corridor | Activity No. | Activity | Activity Description | Key Consultancy / Contractor | Partner Agencies | Progress Issues | Comments | Delay |
|-------------------------|--------------|---|--|--|---------------------|--|--|-------|
| Regional | 1 | Rail Operating Contrac | t TranzMetro contract which supplies all contracted passenger rail services for the region | onKiwiRail | | | | |
| Regional | 3 | Rail Rolling Stock - heavy maintenance | Maintenance of rolling stock necessary to ensure the reliable operation of the urban passenger rail system. | KiwiRail | | | | |
| Regional | 7 | Rail Station Maintenance | Allowance to undertake cyclic replacement & refurbishment of rail stations. | KiwiRail | | | | |
| Regional | 8 | Park & Ride Carparks | Includes park and ride leases & maintenance. | TAs NZTA | KiwiRail | | | |
| Regional | 9 | Bus & Ferry Operating Contracts | Contracted baseline bus and ferry services, including school bus services and Days E Ferry. | BayBus and ferry operators | | | | |
| Ngauranga to Airport | 10 | Trolley Bus Contracts | Operation of contracted trolley bus services and maintenance of the overhead wires. | NZ Bus Ltd Wellington Cable Car Limited | | | New trolley bus contract agreed May 2007. 47 out of 61 new trolley buses in service. Remaining buses due by Nov 2009. | |
| Regional | 11 | Bus Stop & Shelter Maintenance | Provision for the ongoing maintenance of bus stops, shelters & new Metlink signage. | TAs | | | | |
| Regional | 12 | Transport Information Systems | Ongoing maintenance of Metlink website, call centre information system and text messaging services. | Trapeze UK - PT Information Database, Journey Planner & Call Centre Enquiry Management System Clone - Metlink Website Fronde - SMS applications (txtBUS & txtTRAIN) Omnibus Systems - Bus scheduling & on street timetable production software Terralink - Landbase Data | | | txtTRAIN was launched 1 Nov 2008 to positive feedback and good usage. | |
| Regional | | | Maintenance of bus and rail real time information systems. | Bus & rail operators | | | No system in place. | |
| Regional | 15 | Integrated Ticketing | Maintenance of the bus and rail integrated ticketing system. | Bus & rail operators | NZTA, ARTA | | No system in place. | |
| Regional | 16 | Service Improvements | Allowance for the provision of additional bus services to meet patronage growth. Potential enhancements to rail services resulting from the Wairarapa service review. | Bus & rail operators | | Service changes and budget reallocations are focused on maximising the effectiveness of services. | | |
| Regional | 17.1 | Total Mobility - existing services | Provision of a half priced taxi scheme, available to people with a disability who cannot access normal PT services. | t | | | | |
| Regional | 17.2 | Total Mobility - service enhancements | Improved information and management system and increased use of this scheme by eligible persons. | | | | Implementation of Phase 2 changes (as recommended by 2005 MoT review) agreed between NZTA and T&A Committee. | |
| Regional | 18 | Rail Administration | Timetables, call centre, website, signage, administrative support, customer satisfactio monitoring for passenger rail services. | n | | | | |
| Regional | 19 | Bus & Ferry Administration | Timetables, call centre, website, signage, administrative support, customer satisfactio monitoring for contracted bus services. | n | | | Wellington City bus services re-timetabled to accurate running times 25 Nov 2007. Adjustment continue to be made since re-timetabling. | is |

| Progressing as planned | | | | |
|--|-------------------------|--|--|--|
| Key milestone achieved in this Quarter | \odot | | | |
| Moderate delay | | | | |
| Significant delay | $\overline{\mathbf{S}}$ | | | |