

File: N/03/18/01

Report 12.32

Council

Minute extract from meeting held on 15 February 2012

Boulcott/Hutt Stopbank Construction – Proposal to Advance Construction Timing

Moved

(Cr Glensor/ Cr Lamason)

That the Council:

- 1. Receives the report.*
- 2. Notes the contents of the report.*
- 3. Approves the accelerated stopbank construction programme to complete the Boulcott/Hutt stopbank by June 2013, one year ahead of the original schedule.*
- 4. Approves bringing forward funding as outlined in Table 2, section 7 of this report.*

The motion was **CARRIED**.

#1017726