

Waiohine FMP Summary Progress Table

Work Area		Progress	Programme	
Phase	Description	Completed to June 2014	Proposed for 2014/15	Proposed in 2014/2022 LTP
1	Investigations and planning	Complete		Complete
2	Options/Development	Complete		Complete
3	Options/Assessment	90%	100%	Complete
4	Floodplain Management Plan	10%	80%	Complete
5	FMP Implementation Construction of structures		5%	Complete