

Variation to the Wellington Regional Land Transport Programme 2012 – 2015

SH58 Safety Improvements

Organisation	Priority	Activity name	Objective	Phase	Assessment profile ¹	Expected start date	Expected duration (months)	Annual cost estimate (\$m)			Total 3-Year Cost (\$m)	Total Project Cost (\$m)	Funding source
								2012/13 Cost (\$m)	2013/14 Cost (\$m)	2014/15 Cost (\$m)			
NZTA	Third priority	SH58 Safety Improvements	To significantly improve the safety of SH58, including a reduction in the actual crash risk involving deaths and serious injuries	Design	HHL	Jan 2015	1	0	0	\$2m	\$2m	\$31m	National

Received and considered by the Regional Transport Committee: 2 December 2014

Approved by Greater Wellington Regional Council:

Forwarded to the NZ Transport Agency:

¹ The assessment profile is based on NZTA requirements (refer section 2.4 of the RLTP). Some activities are not required to have a full profile (indicated by an underscore)
*indicative