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Action Title No. Actions Target Performance Measure Responsibility Overall Comments
Progress
RCA Pedestrian 1.1 RCAs to develop programmes in conjunction with Review programme All RCAs have pedestrian review KCDC 0% Not reported
Review community providers to review pedestrian access (to  established by Dec 05 programme
include a pedestrian audit)

1.1 Asabove As above As above PCC 28% Pedestrian & Cycling Strategy review 2006/07 including a
review of pedestrian accessability.

1.1 As above As above As above wCC 0% Not reported

1.1 As above As above As above HCC 5% Walking Strategy adopted in 2005/06. The first action of the
strategy is to consult & develop a prioritised work programme,
to be completed by 30 June 2008.

1.1 As above As above As above UHCC 76% Draft report on routes from elderly persons' accomodation to
the CBD produced. Alterations made to crossing points to
accommodate visually impaired & other disabled. Programme
in place to upgrade street lights as an aid to pedestrian safety.
All new subdivisions must take into account pedestrian & cyclist
movement. A 'Safer Routes to School' programme is in place.

1.1 As above As above As above SwDC 0% Not reported

1.1 As above As above As above CcDC 0% Not reported

1.1 Asabove As above As above MDC 5% Project delivery will include extending the recreational
pedestrian trail project started in 2002.

Public Transport 2 Review access to public transport nodes (to include a Review completed Deficiencies identified and remedial GW Transport Policy & 84% First 30 of 50 public transport nodes have been audited &

Pedestrian Review pedestrian audit). actions prioritised Strategy (Lead) reported on. Reports forwarded to TA's & GW Transport

Develop a programme to implement improvements RCAs Procurement & Infrastructure division for action in March 2006.

Implementation is being progressed through QPA process.
The final phase of the pedestrian accessibility audit of public
transport facilities project has commenced with 22 remaining
rail stations expected to be audited throughout 2006/07. Final
report expected June 2007.

Public Transport 3.1 Implementation of Public Transport Pedestrian Review Programme Programme implementation KCDC 0% Not reported

Pedestrian programme implemented

Programme

Implementation

3.1 Asabove As above As above PCC 15% Pedestrian & Cycling Strategy review 2006/07. Strategy report
published. Detailed Project scoping in progress.

3.1 Asabove As above As above wcCC 0% Not reported

3.1 Asabove As above As above HCC 0% None given

3.1 Asabove As above As above UHCC 0% Not reported

3.1 Asabove As above As above SwWDC 0% Not reported

3.1 Asabove As above As above CcDC 0% Not reported

3.1 Asabove As above As above MDC 0% None given

3.1 Asabove As above As above GW Transport Policy & 76% Improvements identified in Pedestrain Audit will be

Strategy

implemented in conjunction with planned rail station upgrades.
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Progress
Land Development 4  Encourage high levels of accessibility for pedestrians in Every opportunity taken Active participation in plan change/  GW Transport Policy & 100%  Active participation in plan change/ land use development
Review land development. Review plan changes and to review & comment  land development process Strategy processes is being undertaken.
development proposals/ notifications/ consent
applications
Walking School 5 Investigate expanding the role and uptake of walking ~ Report Published Investigation complete, report GW Transport Policy & 100%  Research carried out in 2005 by Pinnacle Research to identify
Bus/Safe Routes to school bus/safe routes to school published Strategy modes of transport to & from schools & between different
School Regional Public Health (RPH) school deciles. Research indicated the uptake of walking school
RCA's buses has been limited & uptake is almost exclusively in high
Land Transport NZ decile schools. GW promotes & encourages active transport
including walking school buses in its Greater Wellington's
Travel Plans for Schools programme. Safe Routes to School is
a WCC only initiative.
Local Level 6  Advocacy at local political level during annual planning Funding levels to meet Actual pedestrian programme GW Transport Policy & 100%  None
Programme process for: that recommended in  funding in Annual Plans compared  Strategy
Implementation « approval and funding of RCA pedestrian programmes RCA pedestrian work  with that requested by RCAs
« strategic planning programmes
Central 7  Actively participate where appropriate in national level Every opportunity to Participation in policy development ~ GW Transport Policy & 76% Participation in Cycling & Pedestrian Advisory Group
Government programmes/strategy development that have regionally participate taken opportunities Strategy (Lead) (CAG/PAG) until Sep 2005 when it was disbanded.
significant impacts upon pedestrians, including funding Living Streets Aotearoa
processes
Information Sharing 8.1 Best practice Key information Ongoing role in facilitating All Key Stakeholders: 100%  Attendance at NZ Walking Conference (Living Streets
Pedestrian programmes published in Regional information exchange GW Transport Policy & Aotearoa) 2006 in Christchurch.
Pedestrian Strategy Strategy Co-sponsor & facilitation of transport practitioner workshop with
Living Streets Aotearoa TDM expert Todd Litman. Attendance/ participation in WCC
Regional Public Health (RPH) sponsored speaker event featuring walking expert Rod Tolley.
Land Transport NZ
Information Sharing 8.2 Biennial Transport Perceptions Survey - RLTS Annual Survey July 2004, 2006 Survey completed with results GW Transport Policy & 100%  Transport Perceptions Survey carried out in 2003, 2004 &

Monitoring Report (AMR) etc. reported in RLTS Annual Monitoring

Report (AMR)

Strategy

2006. Reported in AMR. Next survey 2008.






