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Wellington Regional Leadership Committee 

Purpose 

The purpose of the Wellington Regional Leadership Committee is to take responsibility for 
key matters of regional importance – Wellington Regional Growth Framework, Regional 
Economic Development, and Regional Recovery – where a collective voice and collective 
planning and action is required. 

The Wellington Regional Leadership Committee (Joint Committee) is a joint committee, 
established in accordance with clauses 30 and 30A of Schedule 7 to the Local Government Act 
2002. 

The Joint Committee has members from all the nine councils wholly within the Wellington 
Region and the Horowhenua District Council, mana whenua and members from central 
Government. 

Specific Responsibilities 

The Wellington Regional Leadership Committee specific responsibilities include: 

Wellington Regional Growth Framework 

1. Oversee the development and implementation of the Wellington Regional Growth 
Framework. 

2. Recommend to the Wellington Regional Growth Framework partners how funding and 
resources should be applied to support implementation of the Framework. 

3. Monitor the implementation of the Wellington Regional Growth Framework and 
associated workstreams. 

4. Review and keep up to date the Wellington Regional Growth Framework as 
circumstances change. 

5. Recommend to the Wellington Regional Growth Framework partners actions to achieve 
alignment with council, central government and iwi plans, strategies and policies. 

6. Facilitate engagement and consultation with stakeholders and the community on the 
Wellington Regional Growth Framework. 

7. Develop submissions and advocate to external organisations on matters relating to the 
Wellington Regional Growth Framework. 

8. Engage with neighbouring regions on cross-boundary matters relating to the Wellington 
Regional Growth Framework. 
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Regional Economic Development 

1. Provide leadership in regional economic development, including establishing 
partnerships with key agencies involved in economic development. Acknowledging that 
constituent local authorities also have leadership roles within their cities and districts. 

2. Develop and keep up to date a regional economic development plan to guide the 
collective work of the region, in line with the desired future outlined in the Wellington 
Regional Growth Framework.  

3. Monitor and report on the status of the regional economy, emerging risks and 
opportunities and progress towards the implementation of the regional economic 
development plan and transition to a low carbon economy. 

4. Develop submissions and advocate to external organisations on matters relating to 
regional economic development. 

5. Recommend to Greater Wellington Regional Council (as a joint shareholder of 
Wellington NZ) the allocation of the regional targeted rate for economic development 
to initiatives and activities based on the regional economic development plan. 

Regional Economic Recovery 

1. Provide leadership in regional economic recovery, including establishing partnerships 
with key agencies involved in recovery, acknowledging that constituent local authorities 
also have leadership roles within their cities and districts. 

2. Develop and keep up to date a programme of regional economic recovery initiatives, 
which incorporate alignment with the region’s climate change goals. 

3. Coordinate the implementation of a programme of regional economic recovery 
initiatives through local authorities, council controlled organisations and other 
partners.  

4. Monitor and report on the impacts of regional economic recovery on the region, 
emerging risks and opportunities and progress towards implementation of the 
programme of regional economic recovery initiatives. 

5. Develop submissions and advocate to external organisations on matters relating to 
regional economic recovery including developing regional proposals for partnerships 
and funding assistance. 

Membership 

The membership of the Joint Committee is comprised of: 

 The Mayor of Carterton District Council 

 The Mayor of Horowhenua District Council 

 The Mayor of Hutt City Council  

 The Mayor of Kāpiti Coast District Council 

 The Mayor of Masterton District Council  

 The Mayor of Porirua City Council 

 The Mayor of South Wairarapa District Council 
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 The Mayor of Upper Hutt City Council 

 The Mayor of Wellington City Council 

 The Chair of Wellington Regional Council 

 A person nominated by the Joint Committee itself and appointed by the Administering 
Authority to be the independent chairperson of the Joint Committee. 

The member of the Joint Committee may also include: 

 A person nominated by Te Rūnanga o Toa Rangatira Inc (Ngāti Toa Rangatira) and 

appointed by the Administering Authority 

 A person nominated by the Port Nicholson Block Settlement Trust (Taranaki Whānui) 

and appointed by the Administering Authority 

 A person nominated by Rangitāne O Wairarapa Inc (Rangitāne O Wairarapa) and 

appointed by the Administering Authority 

 A person nominated by Ngāti Kahungunu ki Wairarapa Trust (Ngāti Kahungunu ki 

Wairarapa) and appointed by the Administering Authority 

 A person nominated by Raukawa ki te Tonga and appointed by the Administering 

Authority 

 A person nominated by Āti Awa ki Whakarongotai Charitable Trust (Ātiwawa ki 

Whakarongotai) and appointed by the Administering Authority 

 A person nominated by Muaūpoko Tribal Authority Inc (Muaūpoko hapū) and appointed 

by the Administering Authority 

 Up to three persons nominated by the Crown (Cabinet) and appointed by the 
Administering Authority. 

In respect of those members who are persons nominated by a particular entity or body (and 
then appointed by the Administering Authority), for the avoidance of doubt, if no nomination 
occurs then the Administering Authority need not make an appointment to the joint 
committee in respect of that entity or body. The membership of the Joint Committee will be 
accordingly reduced to the extent that there is no nomination/appointment (including for the 
purposes of calculating the number of vacancies for establishing a quorum). Such 
appointment may be made if and when a relevant nomination occurs. 

The territorial authorities that are parties to this agreement must appoint the relevant Mayor 
to be a member of the joint committee. This is so that those Mayors are counted for the 
purposes of determining the number of members required to constitute a quorum – see 
clause 30A(6A) of Schedule 7 of the Local Government Act 2002. 
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The local authorities that are parties to this agreement may, in addition to the appointment 
of the relevant Mayor or Chair, appoint an alternate who, in exceptional circumstances where 
the Mayor or Chair is not able to attend a Joint Committee meetings, is entitled to attend that 
Joint Committee meetings as a member of the Joint Committee (and appointed by the 
relevant local authority). The appointment of alternates does not affect the normal 
calculation of a quorum. 

A Deputy Chairperson is to be appointed by the Committee from the existing membership. In 
accordance with standing orders, the Deputy Chairperson may preside at meetings in the 
absence of the Chairperson (including before the Joint Committee nominates an independent 
chairperson and that person is appointed by the Administering Authority). 

General 

The membership of the Wellington Regional Leadership Committee shall be limited to a 

maximum of 21 members (including the Independent Chairperson). 

Expectations around member voting based on Committee programme and agenda 

When the Joint Committee is addressing matters that are not within the Wellington Regional 

Growth Framework programme, it is expected that the following members of the Joint 

Committee will not exercise their voting rights (and may elect not to attend the relevant 

meetings or parts of meetings): 

 The Mayor of Horowhenua District Council 

 The person nominated by Muaūpoko Tribal Authority Inc (Muaūpoko hapū) 

 The person nominated by Raukawa ki te Tonga 

 The persons nominated by the Crown (Cabinet). 

This is illustrated in the below table (where the absence of a tick indicates that the relevant 

member is not expected to exercise voting rights in respect of the relevant programme): 

 Relevant programme 

Relevant members Wellington Regional 
Growth Framework 

Regional Economic 
Development 

Regional 
Economic 
Recovery 

Independent chairperson √ √ √ 

Chair of Wellington Regional Council √ √ √ 

Mayor of Wellington City Council √ √ √ 

Mayor of Porirua City Council √ √ √ 

Mayor of Kapiti Coast District Council √ √ √ 

Mayor of Hutt City Council √ √ √ 

Mayor of Upper Hutt City Council √ √ √ 

Mayor of South Wairarapa District 
Council 

√ √ √ 

Mayor of Masterton District Council √ √ √ 
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 Relevant programme 

Relevant members Wellington Regional 
Growth Framework 

Regional Economic 
Development 

Regional 
Economic 
Recovery 

Mayor of Carterton District Council √ √ √ 

Person nominated by Te Rūnanga o Toa 
Rangatira Inc (Ngāti Toa Rangatira) 

√ √ √ 

Person nominated by the Port Nicholson 
Block Settlement Trust (Taranaki Whānui) 

√ √ √ 

Person nominated by Rangitāne O 
Wairarapa Inc (Rangitāne O Wairarapa) 

√ √ √ 

Person nominated by Ngāti Kahungunu ki 
Wairarapa Trust (Ngāti Kahungunu ki 
Wairarapa) 

√ √ √ 

Person nominated by Raukawa ki te 
Tonga 

√ √ √ 

Person nominated by Āti Awa ki 
Whakarongotai Charitable Trust 
(Ātiwawa ki Whakarongotai) 

√ √ √ 

Person nominated by Muaūpoko Tribal 
Authority Inc (Muaūpoko hapū) 

√   

Persons nominated by the Crown 
(Cabinet) 

√   

Mayor of Horowhenua District Council √   

Observers 

Regional economic development programme 

In respect of the Regional Economic Development programme, the Joint Committee may 
invite the following observers to attend and speak at meetings (as relevant): 

 One or more representative(s) from the Ministry of Business, Innovation and 
Employment 

 Any other persons as the Joint Committee may consider necessary. 

Regional economic recovery programme 

In respect of the Regional Economic Recovery programme, the Joint Committee may invite 
the following observers to attend and speak at meetings (as relevant): 

 One or more representative(s) from key government entities. 

 One or more representative(s) from key private sector organisations on a required 

basis. 

 Any other persons as the Joint Committee may consider necessary. 
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Wellington Regional Growth Framework programme 

In respect of the Wellington Regional Growth Framework programme, the Joint Committee 
may invite the following observers to attend and speak at meetings (as relevant): 

 One representative of Waka Kotahi  

 One representative from Ministry of Housing and Urban Development (HUD) and/or 
Kāinga Ora 

 Any other persons as the Joint Committee may consider necessary. 

At each meeting, the Chairperson shall recognise those observers attending in accordance 

with these provisions and the persons recognised by the Chairperson shall have speaking 

rights at the meeting. 

The attendance at any public excluded session by observers shall only be permitted with the 

prior approval of the Chairperson. 

Voting 

Each member has one vote.  In the case of an equality of votes the Chairperson has a casting 

vote. 

Meetings 

The Joint Committee will arrange its meetings in separate parts, relating to the specific focus 
areas of: Wellington Regional Growth Framework; Regional Economic Development; and 
Regional Recovery. 

Meetings will be held once every two months, or as necessary and determined by the 

Chairperson. 

Quorum 

In accordance with Clause 30A of Schedule 7 to the Local Government Act 2002, the quorum 

at a meeting of the Joint Committee shall be half of the members if the number of members 

(including vacancies) is an even number, or a majority of members if the number of members 

(including vacancies) is an odd number. In accordance with clause 30A(6)(c)(iii) of Schedule 7 

to the Local Government Act 2002, for a quorum to be established there must be present at 

least 5 members appointed by local authorities. 

Notification of meetings and the publication of agendas and reports shall be conducted in 

accordance with the requirements of Part 7 of the Local Government Official Information and 

Meetings Act 1987 and will be undertaken by the administering local authority. 
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Delegations 

Each local authority delegates to the Joint Committee, and in accordance with the terms of 

reference, the following responsibilities: 

1. Approval of all plans and implementation programmes necessary to fulfil the specific 
responsibilities of the Joint Committee, including: 

a. Wellington Regional Growth Framework and Wellington Regional Leadership 

Committee Implementation Plan 

b. Regional Economic Development Plan  

c. Regional Economic Recovery Implementation Plan 

2. Approval of all submissions and advocacy statements necessary to fulfil the specific 

responsibilities of the Joint Committee. 

Remuneration and expenses 

Each party shall be responsible for remunerating its representative(s) on the Joint Committee. 

Members who represent organisations or entities other than local authorities (for instance 

iwi members) shall be eligible for compensation for Joint Committee activity including travel, 

meeting time, and preparation for meetings paid by the administering local authority. This 

amount is to be agreed in advance. 

Standing Orders 

The Joint Committee shall apply the standing orders of the Administering Authority. 

Duration of the Joint Committee 

In accordance with clause 30(7) of Schedule 7 of the Local Government Act 2002, the 

Wellington Regional Leadership Committee is not deemed to be discharged following each 

triennial local government election. 

Servicing 

The Joint Committee is serviced by a joint secretariat. The administering local authority shall 

be responsible for the administration of the Committee. 

Council decisions on the Committee’s recommendations 

Where a Council makes specific decisions on the Joint Committee’s recommendations, these 

will be reported to the Joint Committee. Where the decision is materially different from the 

Committee’s recommendation the report will set out the reasons for that decision. 

Variation of this Terms of Reference 
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These terms of reference may be varied from time to time. It is envisaged that changes may 

be made to add or remove specific responsibilities as the circumstances require. Changes will 

be approved by the members on the recommendation of the Joint Committee. 
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Wellington Regional Leadership Committee 

 
Tuesday 18 March 2025, 10.00am 
 
Taumata Kōrero - Council Chamber, Greater Wellington Regional Council 
100 Cuba Street, Te Aro, Wellington 
 

Public Business 

 
No. Item Report Page 

1. Apologies   

2. Conflict of interest declarations   

3. Public Participation   

4. Confirmation of Public Minutes of the Wellington Regional 
Leadership Committee meeting on Tuesday 1 October 2024 

24.549 11 

5. Industrial Land Report 25.45 16 

6. Wellington Regional Leadership Committee Secretariat 
Report – March 2025 

25.73 44 
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Please note these minutes remain unconfirmed until the Wellington Regional 
Leadership Committee meeting on 18 March 2025. 

Report 24.549 

Public minutes of the Wellington Regional 
Leadership Committee meeting on Tuesday 1 
October 2024 

Taumata Kōrero - Council Chamber, Greater Wellington Regional Council 
100 Cuba St, Te Aro, Wellington at 10.00am. 

Members Present 

Darrin Apanui (Chairperson) Rangitāne Tū Mai Rā Trust 
Council Chair Ponter (Deputy Chairperson) Greater Wellington Regional Council 

Councils 
Mayor Baker Porirua City Council 
Mayor Barry (from 10.07am) Hutt City Council  
Mayor Caffell Masterton District Council  
Mayor Connelly South Wairarapa District Council 
Mayor Guppy Upper Hutt City Council 
Mayor Holborow Kāpiti Coast District Council 
Deputy Mayor Cretney Carterton District Council 
Mayor Wanden Kāpiti Coast District Council 
Mayor Whanau Wellington City Council 

Iwi 
Jennie Smeaton Te Rūnanga o Toa Rangatira Inc. 
Di Rump (from 10.14am) Muaūpoko Tribal Authority Inc. 
Huia Puketapu Port Nicholson Block Settlement Trust  
 
Mayors Barry, Caffell and Whanau, Deputy Mayor Cretney and Huia Puketapu participated 
at the meeting remotely via MS Teams and counted for the purpose of quorum in 
accordance with clause 25A of Schedule 7 to the Local Government Act 2002 
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Karakia timatanga  

The Committee Chair opened the meeting with a karakia timatanga. 

Public Business  

1 Apologies  

Moved: Darrin Apanui / Council Chair Ponter 

That the Committee accepts the apologies for absence from Helmut Modlik and 
Hon. Mayor Ron Mark. 

The motion was carried. 

2 Declarations of conflicts of interest 

Darrin Apanui declared a conflict of interest with regard to item 10 – Energy Briefing 
Note, Report 24.492. 

3 Public participation 

There was no public participation. 

4 Confirmation of the Public minutes of the Wellington Regional Leadership 
Committee meeting of 4 June 2024 - Report 24.300 

Moved: Mayor Connelly / Council Chair Ponter 

That the Committee confirms the Public minutes of the Wellington regional 
Leadership Committee meeting of 4 June 2024 - Report 24.300 

The motion was carried. 

5 Meeting Schedule for 2025 – Report  24.425 

Lucas Stevenson, Democratic Services Advisor, spoke to the report.  

Moved: Mayor Baker / Mayor Guppy 

That the Committee: 

1 Notes that the Committee agreed at its meeting on 4 June 2024 that it 
would have two meetings a year. 

2 Notes that there will be three meetings scheduled for 2025, due to local 
government triennial elections. 

3 Adopts the meeting schedule as follows 

a 18 March 

b 16 September 

c 2 December 
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4 Authorises the Head of Governance and Democracy, Greater Wellington, 
in consultation with the Head of Secretariat, Wellington Regional 
Leadership Committee Secretariat and the Committee Chairperson and 
Deputy Chairperson, to amend the schedule as required 

5 Notes that, as the Administering Authority, Greater Wellington will 
circulate the meeting schedule to members and key stakeholders 

The motion was carried. 

Mayor Barry joined the meeting at 10.07am during introduction of the above item. 

6 Wellington Regional Leadership Committee Annual Reporting 2024 – Report 
24.450 

Allen Yip, Programme Manager, Darren Edwards, CE Kāpiti Coast District Council (as 
Project Sponsor for the PDA programme)  and John Allen, CEO Wellington NZ spoke 
to the report. 

Moved: Mayor Holborow / Mayor Baker 

That the Committee: 

1 Notes the progress on the three projects outlined in this report and in 
Attachment. 

2 Agrees to the content of the Wellington Regional Leadership Committee 
(WRLC) Annual Report at presented in Attachment 2. 

3 Agrees to the content of the Regional Economic Development Plan (REDP) 
Annual Summary as presented in Attachment 3. 

4 Authorises the Programme Director to make any consequential 
amendments to Attachments 2 and 3 based on direction provided at this 
meeting and to correct any minor editorial, typographical, arithmetical, or 
formatting errors that are identified. 

The motion was carried. 

Di Rump arrived at the meeting at 10.14am during the questions of the above item. 

7 Regional Adaptation Project: Endorsing The Scope – Report 24.530 

Tom FitzGerald, Regional Adaptation Project Lead and Hon. Dame Fran Wilde, Chair 
of the Lifelines Group spoke to the report. Presentation was tabled. 

Moved: Council Chair Ponter / Mayor Baker 

That the Committee: 

1 Notes the attached visual scoping report (Attachment 1) and the significant 
engagement undertaken as part of this scoping.  

2 Notes that the delivery of the Regional Adaptation Plan is a critical enabler 
to support the intent and implementation of key regional plans, including 
the implementation of the Future Development Strategy. 
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3 Notes that the delivery of the Regional Adaptation Plan is also a critical to 
mobilising, supporting and undertaking locally-led adaptation planning 
and implementation – whether that is led by iwi or hapū Māori, councils, 
other entities or hāpori/communities. 

4 Notes a Project Lead/Sponsor will be appointed for this work utilising the 
process being run by Greater Wellington with the process to include 
consultation with the Committee Chair and Deputy Chair. 

5 Approves the scope of work and associated Regional Adaptation Plan key 
deliverables, including: 

a the establishment of a new fixed-term position of Kaupapa Māori 
Adaptation Co-Navigator with immediate commencement 

b the development of a regional spatial risk tool, for use by all members 
and in partnership with Lifelines 

c the development of a regional adaptation framework and associated 
toolbox for practitioners 

d the development of a regional communications and engagement 
plan. 

The motion was carried. 

8 Regional Deal Update – October 2024 – Report 24.479 

Daran Ponter, Deputy Chair Wellington Regional Leadership Committee and Kim 
Kelly, Programme Director, spoke to the report.  

Moved: Mayor Holborow / Cr Ponter 

That the Committee: 

1 Notes the progress on Regional Deals at the national level since the 
Committee’s last meeting. 

2 Agrees with regards to a Regional Deal: 

a A Project Lead/Sponsor and Project Manager be appointed for this 
work now as a preparatory measure, utilising the process being run 
by Greater Wellington with the process to include consultation with 
the Chair and Deputy Chair of the Committee 

b What work, if any, the Committee would want done on the Regional 
Deal between now and its next formal meeting in March 2025. 

3 Agrees to develop a set of regionally important projects/proposals for 
submission to the Infrastructure Priorities Programme, noting that 
applications will then be made by each relevant organisation. 

4 Agrees that the Wellington Regional Leadership Committee coordinate a 
Wellington Region response to our regional infrastructure priorities. 

The motion was carried. 
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9 Census 2023 – Initial Findings – Report  24.483 [For Information]  

Andrew Ford, Manager Wellington Transport Analytics Unit, spoke to the report.  

10 Energy Briefing Note – Report  24.492 [For Information]  

Darrin Apanui, having declared a conflict of interest in Energy Briefing Report, vacated the 
chair for this item and did not participate in any discussion. Council Chair, Daran Ponter, 
assumed the chair for the rest of the meeting. 

Kim Kelly, Programme Director, spoke to the report.  

11 Planning for Flood Hazards: Lessons from the Hawkes Bay – Report  24.539 [For 
Information]  

Graeme Campbell, Strategic Advisor Flood Resilience, spoke to the report.  

The Committee Chair, Darrin Apanui, on behalf of the committee, acknowledged Kim Kelly 
and her work over the last three years as Programme Director. 

Karakia whakamutunga 

The Committee Chair closed the meeting with a karakia whakamutunga  

The meeting closed at 11.14am 

D. Apanui 

Chair 

Date: 
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Wellington Regional Leadership Committee  
18 March 2025 
Report 25.45 

For Decision 

INDUSTRIAL LAND REPORT 

Te take mō te pūrongo 
Purpose 

1. To update the Wellington Regional Leadership Committee (the Committee) on the 
Industrial Land Study (the Study), reflecting the latest data, context, and related 
initiatives, and to seek approval to implement the recommended response to its 
findings. 

He tūtohu 
Recommendations 

That the Committee: 

1 Endorses the Industrial Land Study – Summary Report (Attachment 1). 

2 Agrees to address the industrial land issues  identified in the report through a 
Regionally Coordinated, Locally Led approach. 

3 Endorses the Wellington Regional Leadership Committee (WRLC) Secretariat, 
alongside the Project Sponsor, to develop the structure, terms of reference, and 
other programme materials. 

4 Notes that members of the WRLC Senior Staff Group will help ensure the 
programme is practical and fit for purpose, while also ensuring the local 
response is appropriately resourced. 

5 Notes that any additional funding required will be managed by the WRLC 
Secretariat within the existing WRLC project budget, through the reprioritisation 
of other projects. 

Te tāhū kōrero 
Background 

2. The WRLC commissioned the Study to better understand the anticipated shortfall 
in industrial land across the Wairarapa-Wellington-Horowhenua region over the 
next 30 years and to identify opportunities to support future industrial growth. 

3. The Housing and Business Development Capacity Assessment (HBA), completed 
in September 2023, found that while the region has enough business land overall, 
there is expected to be a shortfall in industrial land, particularly in large vacant 
industrial lots. 
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4. In addition, the WRLC’s Regional Economic Development Plan (REDP) highlighted 
the need for further research to ensure sufficient industrial land is available to 
attract businesses, support job creation, and enable sustainable economic 
growth. 

5. Industrial land plays a key role in supporting jobs and a strong regional economy.  
However, recent trends show that it is often the most affordable land and therefore 
at higher risk of being converted to other uses, such as retail or residential. This 
puts existing industrial sites under pressure for redevelopment.  Some industrial 
sites are also vulnerable to natural hazards, making them unsuitable for future use.  
A lack of coordinated planning for industrial land has led to gaps in understanding 
the region’s long-term industrial land needs. 

6. This project aligns with the REDP’s goal of creating 100,000 new jobs over the next 
30 years to support population growth.  It also complements the Wellington 
Regional Growth Framework and the development of a Future Development 
Strategy (FDS) under the National Policy Statement on Urban Development (NPS-
UD). 

7. Research and analysis indicate that proactive measures are needed to address the 
growing shortfall in industrial land. Availability constraints are already affecting the 
sector and resulting in businesses relocating from the region and will continue to 
do so in the future. 

Te tātaritanga 
Analysis 

Findings from the Research and Analysis  

8. The Study uses the Ministry for the Environment’s definition of industrial land, 
which includes manufacturing, processing, storing, and other activities related to 
materials and goods. Most councils in the region have adopted this definition in 
their district plans.  

9. Industrial land is a subset of business land, which refers to land zoned or identified 
for business activities in urban environments. This includes industrial, commercial, 
large-format retail, and mixed-use zones, as defined by the NPS-UD and used in 
HBAs to ensure sufficient capacity for business activities. 

10. The region currently has 1,705 ha of industrial land zoned for industrial use, plus an 
additional 90 ha in future urban zones.  Existing industrial areas are concentrated 
in Wellington, Hutt, and Porirua cities, with the largest zones being Seaview (300 
ha), Waingawa (196 ha), and Porirua.  The 2023 HBA estimates a demand for 
9,181,700 m² of business floor space by 2051, with an additional 698 ha required 
for industrial use. 

11. Industrial land demand is driven by space-intensive activities, with growth 
expected in Hutt and Wellington cities and districts, but regional spread is 
anticipated due to supply constraints.  Despite sufficient business land across the 
region, much of it is not suitable for large-scale industrial uses, particularly for 
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businesses requiring larger sites.  Current vacancy rates for industrial land are low, 
with Wellington, Hutt, and Porirua having vacancy rates around 2.4%.  

12. Industrial areas are facing encroachment from residential and commercial 
developments, and resilience concerns (e.g., natural hazards and extreme 
weather) may affect future land suitability. 

13. This assessment is based on a desktop analysis conducted at a specific point in 
time to identify potential areas for industrial land use. Given that site 
characteristics, such as land ownership or current use, may change, further 
detailed local-level analysis will be required to assess the suitability of individual 
areas for further investigation. 

Stakeholder Engagement: 

14. Stakeholder input was gathered throughout the Study and incorporated into the 
analysis.  Engagement with industry highlighted the need for affordable industrial 
sites and informed the development of site selection criteria.  Councils and 
industry stakeholders provided input to support the identification of potential 
growth areas and to ensure the Study reflects the region’s needs. 

Iwi Engagement: 

15. Preliminary discussions were held with iwi partners to introduce the study’s 
purpose. While deep engagement was not expected at this stage, a key 
recommendation is to ensure iwi continue to be engaged and actively involved in 
the future work. 

Identification of Growth Areas: 

16. The Study focused on identifying potential "investigation areas" outside 
commercial centres where larger industrial sites could be accommodated.  It did 
not include identifying additional space for light industrial land within existing 
centres, though this is recommended for further work. 

17. A GIS model was used to map areas suitable for greenfield industrial development, 
considering land use constraints, resilience factors, and urban growth areas.  The 
results showed limited opportunities in central Wellington, Porirua, and Hutt City, 
but more potential land was identified in Wairarapa, Kapiti, and Horowhenua. 

18. A high-level review of 15 areas identified through the model was conducted, with 
local authority input supporting a Multi-Criteria Assessment (MCA) process to 
determine which sites should undergo further investigation.  More detailed work 
will be needed to assess the suitability of these sites as part of any re-zoning 
approach. 

Conclusions: 

19. The region faces a shortfall in industrial land, particularly in central areas, due to 
competition with residential and commercial uses.  Existing industrial areas are 
under pressure, and resilience risks such as natural hazards and extreme weather 
may affect future suitability. An additional 698 hectares of industrial land will be 
needed, with businesses prioritising proximity to Wellington for transport, markets, 
and employees.  
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20. While the exact timeframe for a shortfall is uncertain, constraints on availability 
and cost are already affecting the sector and are expected to persist. Proactive 
planning and investment are essential to ensure future supply. 

21. Development-ready land for large-scale industrial use is scarce across the region, 
and investment is needed to address the shortfall.  The Study confirms the need to 
safeguard additional land for industrial growth in both the short and long term. 

22. Recommendations include securing greenfield land for industrial purposes 
through zoning changes and expanding the capacity of mixed-use and commercial 
centres to support industrial uses.  Further investigation should focus on affordable 
industrial sites and how regional planning can integrate industrial land needs with 
infrastructure investment, housing supply, and climate adaptation efforts. 

23. Significant investment is needed to address the industrial land shortfall and 
overcome geographical constraints while balancing the need to protect land for 
housing and food production industries.  A combination of measures, including 
government intervention and infrastructure investment, will be necessary to ensure 
sufficient industrial land is available to meet both current and future needs. 

Recommendations and Next Steps: 

Regional Industrial Land Planning 

24. Establish an oversight group (Industrial Land Steering Group - ILSG) to oversee 
planning and coordination. 

a Conduct further analysis on high-ranking potential industrial areas, including 
site constraints, infrastructure needs, and land ownership considerations. 

b Assess readiness and sequencing of sites for rezoning and development. 

c Integrate findings into the FDS review. 

Integration with Infrastructure Planning 

25. Explore pathways to progress infrastructure investment, including funding options 
and regulatory mechanisms. 

26. Ensure industrial land needs are incorporated into regional energy planning. 

Engagement with the Private Sector 

27. Work with developers and businesses to align industrial land planning with industry 
needs. 

28. Promote available and future industrial land opportunities to attract investment 
and retain businesses through Wellington NZ and Councils. 

Adaptation and Safeguarding 

29. Integrate industrial land considerations into regional climate adaptation planning. 

30. Protect existing industrial land from encroachment by urban uses and ensure 
appropriate planning regulations. 

31. A detailed recommendation of specific actions is detailed in the Study 
(Attachment 1). 
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Nga kōwhiringa 
Options 

32. There are several broad options for implementing the Study’s recommendations: 

Option Pros Cons 
Option 1: Private sector 
to lead. Minimal public 
sector involvement.  

 

• Minimal public sector resource or funding required. 
• Drives private innovation, ownership and competition. 
• Avoids political complexity and bureaucracy. 

• Risk of uncoordinated and fragmented outcomes. 
• Private sector investment may not consider the wider 

public good. 
• Potential gaps in service provision, particularly in less 

commercially viable areas. 
• No guarantee of alignment with long-term regional 

goals. 
Option 2: Completely 
Regional Approach – 
Centralise the Entire 
Effort 

 

• Ensures consistency and strategic regional alignment 
• Stronger ability to leverage collective funding and 

investment. 
• Greater negotiating power with central government 

and private sector. 
• More efficient use of resources through economies of 

scale. 

• Risk of bureaucratic delays and decision-making 
bottlenecks. 

• Less flexibility to address localised needs and 
priorities. 

• Requires significant buy-in and resourcing at a 
regional level. 

• May be perceived as limiting local authority control. 
Option 3: Individual 
Councils / Territorial 
Authorities to lead. 

 

• Allows each Territorial Authority to tailor approaches 
to local needs. 

• More direct engagement with local communities. 
• Potentially faster decision-making at a local level. 

• Risk of inconsistent or conflicting approaches. 
• Less efficiencies from regional collaboration. 
• Smaller councils may not have resource to act in time 

or at the scale to meet regional needs. 
• Harder to attract large-scale private investment or 

government support. 
Option 4: Regionally 
Coordinated, and 
Locally Led Approach 

 

• Balances regional consistency with local flexibility. 
• Encourages collaboration and shared learning. 
• Strengthens collective bargaining power while 

maintaining local autonomy. 
• Ensures all areas are included without imposing a one-

size-fits-all solution. 

• Requires effective coordination mechanisms to avoid 
duplication or misalignment. 

• Striking the right balance between regional oversight 
and local leadership can be complex. 

• May still face resourcing constraints at both local and 
regional levels. 
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33. Officers’ preferred option: Option 4 - Regionally Coordinated, and Locally Led 

34. This approach provides the best balance between regional alignment and local 
flexibility. It ensures a coordinated strategy while allowing councils to tailor 
responses to local conditions. It will ensure efficiencies in work across multiple 
authorities and facilitate shared learnings.  

35. Key Success Factors: 

a. Clear Regional Strategy – A shared vision and objectives to ensure alignment. 

b. Effective Coordination – A lightweight but effective regional mechanism (e.g., 
a working group or steering group from councils and iwi). 

i Local Leadership & Flexibility – Councils take the lead on delivery, 
ensuring solutions meet community needs. 

ii Resourcing Support – Some level of regional assistance to help smaller 
councils with expertise or funding access. 

c. Economies of Scale and Timing – Where consultancy advice is required, a 
centrally coordinated approach will improve efficiency and coordinated 
timing of delivery. 

36. The WRLC Priority Development Areas (PDAs) provide a template for how this can 
be managed, with individual councils managing projects, while the WRLC 
Secretariat provides monitoring, reporting, problem-solving coordination, regional 
oversight and brings in central Government where needed. 

37. If this option is selected: 

a. The WRLC Secretariat, alongside the Project Sponsor, will develop the 
structure, terms of reference, and other programme materials. 

b. Members of the WRLC Senior Staff Group will help ensure the programme is 
practical and fit for purpose, while also ensuring the local response is 
appropriately resourced. 

38. Council staff will continue leading development of industrial land opportunities 
and economic development in their own local areas. 

39. If additional funding is required, the WRLC Secretariat will manage this within the 
existing WRLC project budget by reprioritising other projects, in consultation with 
the WRLC Senior Staff Group. 

Ngā hua ahumoni 
Financial implications 

40. There are no direct funding implications from this report; however, there may be 
funding implications from the activities outlined above. 
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Ngā Take e hāngai ana te iwi Māori 
Implications for Māori 

41. Industrial land development could affect Māori land, cultural sites, and areas of 
significance. It's important to ensure Māori perspectives are included in planning 
decisions. 

42. There are opportunities for Māori businesses, landowners and iwi organisations to 
be involved in industrial land development and investment, creating economic 
benefits for  Māori. 

43. Iwi Participation in Decision-Making: 

a Iwi will be engaged through the project to ensure Māori perspectives are 
reflected in regional planning and decision-making. 

b Territorial Authorities will involve Iwi in local industrial land projects so Māori 
interests, values, and aspirations are considered. 

Te huritao ki te huringa o te āhuarangi 
Consideration of climate change 

44. The Industrial Land Study looked at climate change risks like sea-level rise, 
flooding, and extreme weather to ensure long-term viability. 

45. Industrial growth needs to be balanced with sustainability by encouraging low-
emission industries, green infrastructure, and smart land use. 

46. Integration with Regional Planning: 

a Climate resilience will be factored into site selection and planning to avoid 
high-risk areas and reduce future adaptation costs. 

b Territorial Authorities will be encouraged to include climate change 
considerations in their local industrial land planning to support regional 
sustainability goals. 

Ngā tikanga whakatau 
Decision-making process 

47. The matters requiring decision in this report were considered by officers against the 
decision-making requirements of the Local Government Act 2002.  

Te hiranga 
Significance 

48. Officers considered the significance (as defined in Part 6 of the Local Government 
Act 2002) of the matters for decision, considering Greater Wellington Regional 
Council’s Significance and Engagement Policy and Greater Wellington’s Decision-
making Guidelines. Officers recommend that the matters are of low significance 
given their administrative nature. 
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Te whakatūtakitaki 
Engagement 

49. The Study involved extensive stakeholder engagement. 

50. Stakeholders included businesses, government agencies, Territorial Authorities, 
and Iwi. 

Ngā tūāoma e whai ake nei 
Next steps 

51. The WRLC Secretariat will develop and propose a structure and terms of reference 
for the Regionally Coordinated, Locally Led approach to industrial land. 

52. The Project Sponsor and members of the WRLC Senior Staff Group will be involved 
to ensure the proposals are practical and workable. 

53. Engagement with councils and iwi will be undertaken to test and refine the 
approach. 

54. A plan to assess resource and funding requirements will be developed. A proposed 
timeline for implementation will be outlined, with clear milestones for decision-
making and next steps. 

Ngā āpitihanga 
Attachment 

Number Title 
1 Industrial Land Study Executive Summary Feb 2025 

Ngā kaiwaitohu 
Signatories 

Writer Allen Yip – Programme Manager WRLC 

Approvers Jaine Lovell-Gadd – Head of Secretariat WRLC 

David McCorkindale – Group Manager Community Vision and Delivery - 
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He whakarāpopoto i ngā huritaonga 
Summary of considerations 

Fit with Council’s roles or with Committee’s terms of reference 

The WRLC TOR includes regional spatial planning.  Industrial land contributes to 
economic resilience, are a key requirement to support growth in the region. 

Contribution to Annual Plan / Long Term Plan / Other key strategies and policies 

This contributes to the Future Development Strategy requirements. 

Internal consultation 

No internal consultation through the WRLC has been undertaken on this matter to 
date. 

Risks and impacts - legal / health and safety etc. 

There are no known risks related to this paper. 
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1. Introduction

The Wairarapa-Wellington-Horowhenua Region (the region) makes a significant contribution to 

the New Zealand economy. This is in the most part through employment in the government, 

professional services and administration sectors but also through the region’s industrial sector 

which services both the local area and national and international markets.  

Currently, a total of 1,705 ha of land is zoned for industrial land use across the region (including 

areas zoned Heavy, General and Light Industry), with an additional 90 ha of land within a future 

urban zone that has been identified specifically for industrial land use. This existing industrial 

land is spread across the region, concentrated along the state highway network and within 

proximity to key transport nodes, including CentrePort. The largest area of industrial zoned land 

in the region is located at Seaview in Lower Hutt (300ha), followed by the Waingawa Industrial 

Estate (196 ha) in Carterton and the light industrial land in Porirua City east of the commercial 

centre. 

In September 2023 the Housing and Business Development Capacity Assessment (HBA) 

undertaken for the region found that while the region has sufficient capacity to meet business 

land demand generally, demand for industrial land, and in particular the availability of vacant 

large industrial lots, is expected to have a shortfall.  

2. Scope of the industrial land study

The Wellington Regional Leadership Committee commissioned the Industrial Land Study (the 

study) to better understand the anticipated shortfall in industrial land at a regional level and to 

identify potential options and interventions for accommodating future industrial growth. 

For the purposes of the study, the definition of industrial activity provided in the National Planning 

Standards has been used which defines an ‘industrial activity’ as “an activity that manufactures, 

fabricates, processes, packages, distributes, repairs, stores, or disposes of materials (including 

raw, processed, or partly processed materials) or goods. It includes any ancillary activity to the 

industrial activity” (Ministry for the Environment, 2019).   

Based on the findings of the HBA, the scope of the study has focused on those industrial land 

uses which require large sites to carry out their operation across the different sectors of industrial 

activities, including:   

- heavy manufacturing and processing, including aggregate, metal, wood and chemical

processing

- light to medium manufacturing of consumer goods and equipment including for the

textiles, transport, construction, and engineering sectors

- food and agricultural processing industries including meat, fish and dairy processing

- freight and logistics land uses, including storage, warehousing, transport and postal

services
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- high-value manufacturing in the science and technology sector  

- warehousing, studios and workshops associated with the film industry.  

The purpose of the study is to support decisions regarding the future supply of industrial land 

and necessary infrastructure investment and to feed into the refresh of the regional Future 

Development Strategy. It is important to note that this study has been undertaken with a broad 

regional focus. As a next step, more detailed local-level analysis is needed to address industrial 

land challenges, alongside further regional-level work to ensure a coordinated approach.  

To guide the development of this study an industry working group was established with 

representatives from stakeholders across the region including CentrePort, NZ Transport Agency 

Waka Kotahi, business representative groups (Hutt Valley Chamber of Commerce, 

WellingtonNZ, The Horowhenua Company and Wellington Chamber of Commerce) and 

representatives from some Councils located within the region. The study included the following 

research stages:  

- Desktop research and spatial analysis - Research into trends in industrial land supply 

and demand across the region, including spatial analysis of current vacancy rates and 

resilience challenges across the existing industrial land.   

- Industry, stakeholder, and partner engagement - Engagement with businesses and 

key stakeholders currently working across a range of industrial land uses/sectors and 

locations in the region was carried out during March 2024 to understand the scale and 

types of industrial land needed. To achieve sufficient coverage of engagement across 

the different sectors of industrial land users and locations in the region, three different 

methods of engagement were used including: workshops, interviews and an online 

survey. Given the broad nature of this study, preliminary conversations were held with 

iwi partners to introduce its purpose. While deep engagement was not anticipated at this 

stage, a key recommendation is to ensure iwi continue to be engaged and are actively 

involved in the future work. 

- Review of potential areas for growth – To understand where there may be 

opportunities to support industrial growth a desktop review of potential sites was 

undertaken. This involved the development of mapping criteria informed by stakeholder 

engagement and industry research and an assessment of potential areas identified 

against a set of criteria to assess whether they should be further investigated.  

The following sections of this report provide a summary of the findings of the study with the more 

detailed analysis available within the full Industrial Land Study Report, dated February 2026 and 

the Stakeholder Engagement Report, dated May 2024.  

3. Understanding the shortfall in industrial land supply 

The 2023 HBA identified that the region will require up to 698 ha of additional industrial land into 

the future across the following timeframes: 

- Short term (2025) – 56 ha 
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- Medium term (2026-2031) – 159 ha

- Long term (2031-2051) – 483 ha

Whilst the HBA also demonstrated that across the region there is over 6,000 ha of zoned land 

that has the potential to support business growth, it noted that the demand for industrial land is 

not anticipated to be met by this existing capacity as industrial land users typically require larger 

sites which may not be present in this supply.  

Current levels of vacancy 

In order to confirm this shortfall in current supply of land able to provide large industrial sites, a 

review of the current vacancy and turnover rates within existing industrial zoned areas (which is 

most likely to be able to accommodate large sites that are suitable) was undertaken in this study. 

The results of this analysis demonstrated that whilst there is some vacancy across the region’s 

industrial zones it is typically small lots less than 1ha in size. This is consistent with the findings 

of the 2023 HBA that in the most part the current supply of business land development capacity 

does not meet the needs of industrial land users for large vacant sites appropriately located 

(zoned) for industrial land use.  

The resilience of existing industrial land 

In addition, utilising the resilience mapping undertaken as part of the Future Development 

Strategy (FDS) a review of the resilience of existing industrial land was also undertaken. This 

analysis demonstrated that a significant amount of our existing industrial land is subject to some 

degree of risk from both natural hazards and extreme weather events. For example, Seaview, 

one of the region’s largest and well-established industrial areas is identified as being at risk from 

flooding events, coastal hazards and liquefaction. This will require further investigation to 

understand the probability of these events and whether risks can be appropriately managed or 

mitigated through investment and/or plan provisions. 

4. Feedback from the industrial business sector

The engagement undertaken across the industrial business sector also confirms the desktop 

analysis of a shortfall of large industrial sites and resilience challenges across our existing 

business areas. Feedback received indicates that this is an issue facing the sector in the 

immediate to short term, with examples of some businesses already relocating out of the region. 

The key themes from the engagement are summarised below: 

- Businesses are experiencing a current shortfall of large accessible industrial sites

across the region. Industry representatives confirmed the HBA findings that some

districts within the region, in particular Wellington, Lower Hutt and Porirua, are short of

large vacant industrial sites. It was noted that this was prompting some industries to

relocate. Horowhenua was identified by many as a potential location for future industrial

land due to the perceived availability of flat sites, affordability (for businesses and their

workforce) and recent roading upgrades. The Wairarapa was identified as a potential
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location for food processing and manufacturing businesses, however access via the 

Remutaka Hill is seen as a constraint by many. 

- The affordability and ownership of industrial land in the region is creating 

challenges for businesses to develop new or expanded industrial operations.  

Across all industrial land use sectors interviewed, industry representatives noted that the 

development of new or expanded operations in Wellington, Porirua, Kapiti and Lower 

Hutt was seen as expensive and often cost prohibitive. This was attributed mostly to 

increasing land values in these areas and current high costs of construction. Other rising 

costs were discussed, including development contributions and costs of building 

required infrastructure connections. The cost of land was seen as a key factor influencing 

where industry can or chooses to locate.  However, industry representatives noted that 

this decision was balanced against the need to be in close proximity to their workforce, 

transport networks, and customers. 

- There are increasing costs to industry associated with resilience risk. The main 

concern raised by industry representatives when asked about the impact of climate risk 

was the associated increasing costs affecting the viability of their business. For example, 

the rising cost of insurance. Existing industrial land in Seaview and Petone, in particular, 

was viewed as having multiple resilience, planning and affordability issues relating to the 

threat of sea level rise and risks from natural disasters. Some businesses are opting to 

relocate to areas with lower risks. However, it was noted that full relocation is not always 

an option for businesses who have invested in their sites and have an existing network 

of suppliers and customers. Currently, securing a more resilient site was considered by 

those businesses who were needing more space to expand, rather than being the main 

reason to relocate. 

- Relocation is an option be considered by businesses in the region. Many of the 

businesses surveyed (53%) identified they would have additional land requirements into 

the future.  The majority of those that needed more space in the future (72%) said they 

would consider relocating elsewhere to expand their current operations. 

- Affordable housing for the workforce is a location factor for industry. The success 

of the region’s industrial sector is linked to the availability of affordable housing and 

transport solutions for their workforce. Housing affordability impacts where the workforce 

is able to live in proximity to industry and the availability and cost of transport options, 

including public transport, is critical for attracting staff. These cost-of-living pressures are 

putting pressure on industry wage expectations and further impacting the financial 

sustainability of industrial land uses to operate in the region. 

- Safeguarding industrial land from encroachment by other activities and future 

reverse sensitivity issues is needed. Industry representatives have observed that 

existing industrial land has suffered from encroachment from other activities like retail, 

commercial and residential land uses over time. Many businesses report they are 

increasingly dealing with complaints from neighbouring uses as urban development 

around industrial land intensifies. This is especially noticeable for heavy manufacturing 

and freight logistics businesses. Industry representatives recommend that future 
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industrial land needs to be safeguarded to allow for industry to grow and adapt to market 

demands, noting that the scale and impact of industrial businesses is constantly 

changing. 

5. Potential investigation areas for industrial growth

Based on feedback received through industry engagement and a review of site requirements 

across the different sectors of industrial land uses, a set of mapping criteria was developed to 

identify areas that could potentially support industrial growth across the region. This was 

informed through the mapping that was undertaken as part of the FDS to identify land within 

those areas already identified as potentially suitable for urban development. The areas were 

then assessed against a set of assessment criteria (based on the criteria used in the 2023 and 

2021 HBA to assess the suitability of business land and refined through stakeholder 

engagement) to determine which areas should be investigated further.  

The mapping exercise identified limited opportunities within the central areas of Wellington, 

Porirua and Lower Hutt. The majority of land showing some potential was located in the 

Wairarapa and further north in Kapiti and the Horowhenua Districts.  

In total 15 potential investigation areas were identified which were further refined to 6 potential 

areas for further investigation The areas recommended for further investigation are shown on 

the following map and the assessment of each area against the assessment criteria is shown in 

Table 1.   

This assessment is based on a desktop analysis conducted at a specific point in time to identify 

potential areas for further investigation for industrial land use. It is important to acknowledge that 

site characteristics, such as land ownership or current use, may change over time. As such, 

further detailed analysis at the local level will be necessary to assess the suitability of individual 

areas for further investigation. 

In addition, this process did not include identifying additional space for light industrial land uses 

in the region’s existing centres or mixed use areas.  This has been included as a 

recommendation for further work alongside progressing the identified investigation areas 

identified.  
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FIGURE1: AREAS IDENTIFIED FOR FURTHER INVESTIGATION 
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TABLE 1 EVALUATION RESULTS 

Criteria 

Area 1 

Horokiwi 

Area 2 

Ohariu 

Area 3 

Judgeford 

Area 4 

Pauatahanui 

Area 5 

Takapu Rd 

Area 6 

Paekākāriki 

Area 7 

Te Horo 

Area 8 

Otaki 

Area 9 

Levin 

Area 10 

Poroutawhao 

Area 11 

Foxton 

Area 12 

Manor 

Park 

Area 13 

Whitemans 

Valley 

Area 14 

Waingawa 

Area 15 

Hood 

Aerodrome 

a) Proximity to major

roading corridors

3 2 3 3 2 5 5 4 5 5 5 5 2 4 4 

b) Access to rail routes 2 2 2 2 2 4 3 4 3 3 3 4 2 4 4 

c) Access to airport 2 2 2 2 2 3 3 3 4 4 4 2 3 2 2 

d) Access to port 3 2 3 3 2 4 4 4 4 4 4 2 3 3 3 

e) Land cost and

landownership risk

3 2 3 2 3 4 3 4 3 3 3 5 2 4 5 

f) Proximity to

supporting

business/services

3 2 3 2 2 3 3 4 3 3 3 4 2 4 4 

g) Resilience to

hazards

3 3 2 3 3 3 1 1 3 3 4 2 3 5 5 

h) Developability and

infrastructure

investment

3 2 3 3 2 2 2 3 3 3 2 3 3 3 3 

i) Proximity to worker

accommodation

3 3 3 2 2 5 2 4 4 4 2 4 3 4 4 

j) Proximity to public

transport

2 1 3 2 1 5 1 3 1 1 2 5 1 2 2 

k) Separation from

more sensitive

activities

2 2 4 2 3 3 3 3 3 3 4 2 2 5 4 

Total scoring 29 23 31 26 24 41 30 31 36 36 36 38 26 40 40 

Approx land area (ha) 30 60 80 90 10 69 2,000 60 50 50 1,200 17 380 300+ 95 

Note: this assessment was undertaken at a point in time to support an understanding of areas that could potentially be further investigated for industrial land use. It is acknowledged that some of the site characteristics 

(such as land ownership or use) can potentially change over time and therefore further detailed analysis at the local level would be required to assess any one areas suitability for further investigation.  Refer to Table 

2 for a summary of areas identified for further investigation. The definition of the assessment criteria and scoring range applied is provided in Section 5 of the main Industrial Land Study report dated February 2025.
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TABLE 2 SUMMARY OF AREAS IDENTIFIED FOR FURTHER INVESTIGATION 

Investigation areas 

recommended 

Key considerations 

Area 6 - Paekākāriki This land presents an opportunity for industrial land use or an area of 

mixed use located in a highly accessible location with good access and 

visibility from the state highway network. The assessment has identified 

that this area has potential to meet the needs of most industrial sectors. 

However, further investigation is required to ensure that the ground 

conditions can accommodate industrial land uses, that stormwater can be 

managed, and it can be adequately serviced for wastewater.   

Notably, this area is government owned, and The New Zealand Transport 

Authority Waka Kotahi (NZTA) is currently considering its requirements 

under the Public Works Act 1981, which presents a unique opportunity to 

provide development potential that has limited fragmented ownership. 

Kapiti Coast District Council have advised that a range of other future land 

uses are being considered for this area, including residential 

development. Further engagement with NZTA, iwi and Council is required 

as a first step to pursue this as an investigation area for industrial land 

use. 

Area 14 – Waingawa 

Extension 

There are considerable opportunities identified for industrial land 

development within the areas surrounding the existing Waingawa 

Industrial Estate. Whilst a nominal investigation area has been identified 

as part of this study (to include areas closest to the state highway and 

land owned by Centre Point) further work should be undertaken to confirm 

the boundary.  

It is noted that there is already land zoned General Industrial in Waingawa 

that has not been developed. This is in part due to the need for 

infrastructure servicing to progress development on this land but also 

potentially due to locational preferences from industry.  

Where additional land is to be zoned in Waingawa to meet the needs 

generated more broadly from the region, consideration will be required as 

to the mechanisms for supporting infrastructure provision to this area and 

the consideration of infrastructure upgrades needed to improve 

connectivity of the area to other industrial transport nodes such as Centre 

Port and the distribution hubs across the region (e.g. improvements to rail 

network). 
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Area 15 – Hood 

Aerodrome 

The Masterton District Council owned land identified around the Hood 

Aerodrome presents an opportunity to create an area of industrial land 

with good connectivity to transportation infrastructure.  

It is recommended that this area is investigated further to determine how it 

could be re-zoned to attract industry to this location.  

Area 12 – Manor Park The Manor Park investigation area is already identified as industrial land 

in the Draft Lower Hutt District Plan and this assessment has confirmed 

that this area presents an opportunity to support the wider industrial land 

needs of the region. 

It is recommended that this area is further reviewed for inclusion as a 

growth area in the review of the FDS following completion of the District 

Plan review process.    

Note: since this assessment was undertaken, the proposed rezoning of 

this site through the District Plan review has not proceeded. 

Area 9 - Levin industrial 

growth area 

The land identified in south Levin presents an opportunity for industrial 

growth to be provided for in an area that will benefit from investment in 

planned upgrades to the state highway network (Otaki to North Levin 

project). The proximity to workforce accommodation and amenities 

provided at Levin also means it is well positioned to support most 

industrial sectors.  

This site meets the characteristics of a new industrial park including 

sufficient size to provide buffer requirements and a range of site sizes.  

Further work would be required to address infrastructure servicing to this 

area and establishing how this site could support the development of the 

proposed KiwiRail Freight Hub in Palmerston North, to become a key part 

of the supply chain. 

Area 10 – Poroutawhao The land identified north of Levin requires further investigation to 

determine where and how much of this area could support industrial land 

use and what infrastructure servicing would be required. Another 

consideration is its proximity to Palmerston North and ensuring it does not 

detract from the investment in the proposed KiwiRail Freight Hub. 

Area 11 – Foxton The land identified in Foxton requires further investigation to determine 

where and how much of this area could support industrial land use and 

what infrastructure would be required. Another consideration is its 

proximity to Palmerston North and ensuring it does not detract from the 

investment in the proposed freight hub.  
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6. Recommendations and next steps

The work undertaken to complete this study has confirmed there is a need to identify and 

safeguard additional land within the region to support our industrial growth needs both in the 

immediate/short term and the longer term.  

Engagement with industry has confirmed that a range of affordable sites are required across the 

region to support the needs of industry and the planning for these areas needs to be integrated 

regionally with the planning for infrastructure investment, housing supply and approaches to 

climate adaptation.  

The process of reviewing potential areas for large industrial sites has demonstrated that there 

are challenges in locating areas within the region that are development ready and available for 

industrial land use. Investment is required to ensure we have enough capacity for the current 

and future needs of this sector. Geographical constraints, coupled with the need to safeguard 

land for housing and the food producing industries (highly productive soils) mean that available 

land in resilient locations all require investment in infrastructure to come on stream (development 

ready).  

To address the anticipated shortfall in supply both in the immediate/short and long term, a range 

of measures are required to support industrial land uses to stay and locate in the region.  

The following section outlines the key recommendations that have been identified to support 

planning for industrial land needs and the next steps following completion of this study.  

Recommendations 

Recommendation 1:  Cont inuing to take a regional ly co-ordinated 
approach to planning for industrial  land supply  

This study has demonstrated that to address the shortfall of industrial land a continuation of 

regionally co-ordinated approach is required. There are some areas within the region with high 

demand and limited capacity for industrial growth. Wellington City and Lower Hutt in particular 

have low vacancy rates within existing industrial areas and limited capacity identified for 

industrial growth. High demand for industrial land in these areas is generated by proximity to the 

existing customer base and other industrial operators and the proximity to housing for the 

workforce and key transport nodes, including CentrePort and freight rail facilities at Wellington 

Railway Station.  

A regional approach is required to look at how this demand for industrial land can be supplied 

in other areas which have more potential for growth (such as Horowhenua and the Wairarapa) 

while continuing to support the needs of the sector. This will be reliant on the investment in the 

required infrastructure to ensure our industrial areas are well connected across the region.  
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Recommendation 2:  Industrial  land development integration with 
infrastructure planning  

Engagement with industrial businesses has also demonstrated that to support the success of 

industry in the region, new industrial areas require good connectivity to the state highway 

network and key freight networks as well as forward planning for future three waters and fuel 

and electricity supply.  

New proposed road connections (such as the Petone to Grenada Link Road) present real 

opportunities to improve the connectivity of existing industrial areas and open up new potential 

areas. In light of the shortfall of available industrial land and the importance of this sector for our 

economy, the realisation of new opportunities for growth in industrial land should form a key part 

of options analysis for new infrastructure connections.  

Recommendation 3:  Work wit h,  and promote opportunit ies to the pr ivate 
sector (developers and businesses) to ensure planning for  new industrial 
land meets the needs of industry  

At a regional level we now have a good understanding of the characteristics of current industrial 

land and the investigation sites for new industrial land and as we progress the next steps in this 

report, we will have a good idea of when new industrial land will become available.  Whilst 

increasing supply of industrial land is important, there is a need to ensure that what industrial 

land is currently available and what industrial land will be available in the future is promoted to 

both retain current industrial businesses (so they don’t leave when they need more space) and 

to attract new industrial businesses to the region. 

Recommendation 4:  Safeguarding our exist ing industrial  land 

The engagement with industrial businesses also highlighted that current operators are 

continuing to face challenges from encroachment of other urban uses into industrial areas (such 

as residential). This is impacting the availability of land for industrial development but also 

creates operational issues associated with reverse sensitivity from adjoining land uses and 

along key transport connections. Alongside identifying areas of industrial growth there is a need 

to ensure that our existing industrial areas have the right planning framework in place to allow 

for the on-going efficient operation of industrial activities. Changes have already been made 

across district plans to reduce the encroachment of other urban development within the 

Industrial Zone (for example Lower Hutt) however there is a need to ensure that this is done at 

a regional scale and also for land adjoining key freight networks.  

Recommendation 5:  Adaptat ion planning for industrial  land 

A review of the potential resilience risks across our existing industrial land has demonstrated 

that approaches to regional adaptation planning need to incorporate consideration of how we 

can reduce the impact of these on our industrial sector.  

Understanding the risks and impacts of existing industrial land can be incorporated into the 

Regional Adaptation Project being undertaken by the WRLC. 
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Next steps/actions 

This study has identified a range of areas (investigation areas) within the region that have 

potential opportunities for industrial growth. The following next steps are recommended to 

progress this work:  

TABLE 3  RECOMMENDED NEXT STEPS 

Actions Owner/timeframe 

considerations 

Take an approach to planning for industrial land supply that is regionally coordinated and 

locally led 

Establish a co-ordination 

structure for progressing the 

planning of industrial land 

supply across the region. 

To promote a regional approach to the 

planning for future industrial land needs and to 

realise any potential fast-tracking opportunities 

it is recommended a co-ordination structure is 

established to progress the next steps of this 

study, such as the establishment of an 

Industrial Land Steering Group (ILSG).  

The ILSG would be responsible for overseeing 

the work programme as outlined below and 

reporting back to WRLC.   

Consideration to be given to the timing and 

level of involvement of WRLC Iwi partners, 

Councils, Infrastructure providers (including 

NZTA, KiwiRail, CentrePort and Transpower), 

Wellington NZ and the private sector in the 

process moving forward.  

WRLC 

Short term 

2025-2027 

Further constraints and 

capacity analysis  

For areas identified for further investigation, it 

is recommended that local-level work is carried 

out to assess their capacity for industrial 

growth. This should include a detailed 

evaluation of site constraints and opportunities 

to help refine the investigation area 

boundaries. This assessment aims to build on 

the initial evaluation by identifying opportunities 

at a regional scale. The goal is to incorporate 

ILSG 

Short term 

2025-2027 
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investigation areas into the FDS, allowing for 

further exploration through the rezoning 

process. 

The further analysis should include: 

• Consideration of the feedback

received through further engagement

with iwi and other stakeholders.

• Detailed site investigations, including

high-level geotechnical, stormwater,

and traffic impact assessments, as

well as identification of any sensitive

landscapes.

• Identification of required infrastructure

investments to address capacity

constraints and improve connectivity

to urban areas and freight networks,

with input from key service providers,

including the energy sector.

• Consideration of land ownership

challenges, including strategies to

reduce fragmentation and support

industrial land affordability.

• Assessment of the types of industrial

land uses that could be suitable for

these areas based on current and

future market conditions.

• Evaluation of growth capacity

(density) and whether nearby housing

opportunities can support workforce

needs.

Readiness and sequencing 

assessment  

Across the range of opportunity areas 

identified for further investigation there is a 

scale of how fast each site could be 

considered for re-zoning and how ready it is for 

development.  This includes whether the area 

is already identified in a growth strategy or 

ILSG 

Short term 

2025-2027 
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spatial plan (such as the Levin site), whether 

infrastructure investment needed is already in 

the planning phase, and the level of support 

from Council.   

Further work is recommended in partnership 

with each Council to gauge their support and 

identify the steps and timeframes needed to 

bring each investigation area onstream. This 

process could highlight quick wins and help 

prioritise investment. It should also inform an 

analysis of how these areas can meet demand 

over the short, medium, and long term, 

ensuring proper sequencing and contributing to 

the next Regional Housing and Business 

Capacity Assessment. Additionally, this work 

will support future business cases and 

investment decisions for infrastructure 

development.  

Integrated into Future 

Development Strategy review 

As part of the three year review of the FDS, it 

is recommended that the outcomes of the 

further assessment and the refined list of 

investigation areas be incorporated into the 

next FDS. 

WRLC 

Medium term 

2027-2030 

Industrial land development integration with infrastructure planning 

Explore potential alternative 

pathways for fast tracking 

infrastructure investment and 

rezoning 

Recommend a planning pathway for rezoning 

the identified potential growth areas.  

Given the industrial land shortfall, it is 

recommended to consider prioritising 

investment and fast-tracking the rezoning 

process. A key first step would be to hold a 

workshop with potential government partners 

to explore funding and planning options. 

This should include consideration of: 

• Potential funding and financing tools,

including value capture methodologies

and the use of regional deals.

ILSG 

Short term 

2025-2027 
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• Use of the Urban Development Act

2020 provisions to identify the potential

for a Specified Development Project

for industrial land. This may include

combining several investigation areas

into one project and any supporting

area/land required to ensure

efficiencies in the wider infrastructure

investment can be identified and

ensure the strong supply of networks

and connectivity.

Integration of the study and 

future phases into the future 

planning projects or 

workstreams 

The need for security of energy supply and 

new infrastructure investment needed to 

support growth has been identified as a key 

consideration. It is recommended that the ILSG 

actively ensures that the needs of industry and 

the future growth areas are incorporated into 

any projects related to the region’s energy 

capacity and resilience planning.  

ILSG and WRLC 

Short term  

2025-2027 

Work with, and promote opportunities to the private sector (developers and businesses) to 

ensure planning for new industrial land meets the needs of industry 

Engagement with the private 

sector and investigation of 

partnership opportunities 

Given the significant investment and scale 

required for redeveloping a new industrial 

business park, early engagement with 

developers and the private sector is essential. 

This should include discussions with large-

scale business and industrial land developers 

to identify the planning frameworks and 

mechanisms that would drive investment in the 

region. 

Wellington NZ and 

WRLC/Councils  

Short to medium 

term 

2025-ongoing  

Promote our industrial land 

opportunities at a regional 

level 

To ensure the benefits of new infrastructure to 

support the readiness of new industrial land is 

realised and to support the business case 

process it is recommended that engagement 

with future tenants and businesses is 

undertaken alongside the planning process.  

Wellington NZ and 

WRLC/Councils  

Short to medium 

term 

2025-ongoing 
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Adaptation planning for industrial land 

Integration of industrial land 

requirements in Adaptation 

Planning and approaches  

It is recommended that the ILSG actively 

ensures that the needs of industry and the 

future growth areas are incorporated into the 

development of the Regional Adaptation 

Project currently underway. 

ILSG and WRLC 

Short term  

2025-2027 

Safeguarding our existing industrial land 

Increasing the capacity of 

existing industrial activity and 

mixed use areas  

Alongside the investigation of future growth, it 

is recommended that a review of existing 

industrial and mixed use zones provisions and 

areas is undertaken to determine the extent to 

which these areas could accommodate 

increased intensification of industrial land use. 

This should incorporate consideration of how 

to address reverse sensitivity issues.    

Councils 

Short term 

2025-2027 

Attachment 1 to Report 25.45

Wellington Regional Leadership Committee 18 March 2025 Order Paper - 5. Industrial Land Report

43



 

Wellington Regional Leadership Committee  
18 March 2025 
Report 25.73 

 For Information 

WELLINGTON REGIONAL LEADERSHIP COMMITTEE SECRETARIAT 
REPORT – MARCH 2025 

Te take mō te pūrongo 
Purpose 

1. To update the Wellington Regional Leadership Committee (the Committee) on its 
projects and programmes, and the Secretariat resources and processes.  

Te horopaki 
Context 

2. This Secretariat Report provides an update on resources, progress, plans, and key 
risks for the Committee. 

3. Following the Health Check, the Secretariat resources and structure are now 
aligned with the new work programme. From this quarter the Secretariat team is 
fully resourced with sponsors and project leads from across the Wellington 
Regional Leadership Committee (WRLC) group in place for all active projects. 
Reporting lines for the Secretariat to the Administering Authority have been 
strengthened and management and reporting processes have been reviewed and 
streamlined.   

4. The attached Programme Report (Attachment 1) compiles information from 
Project Status Reports submitted by each project manager, along with updates 
from WellingtonNZ as the programme manager for the Regional Economic 
Development Plan (REDP). 

WRLC programme 

The Regional Data Dashboard 

5. The Programme Report includes charts highlighting economic and housing trends 
in the Wellington-Wairarapa-Horowhenua region.  These indicators provide 
insights into broader economic conditions, business activity, and employment 
patterns.  Key findings are summarised below, with further detail available in the 
full report. 

a The region’s GDP has declined over the past year, reflecting national trends 
rather than region-specific factors.  This suggests broader economic 
conditions are at play. 
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b Construction activity, measured by new dwelling consents, remained below 
Future Development Strategy target levels in 2024.  While consents in 
November 2024 were higher, it is too early to determine whether this signals 
a sustained trend. 

c Business growth in the region has slowed, with a 0.5% increase in the number 
of businesses over the past year—below the 2.1% annual average of the 
previous five years.  This pattern aligns with national trends. 

d Employment figures show a decline in filled jobs since late 2023, raising 
concerns about potential shifts in the region’s economic conditions. 

6. For further details, refer to the accompanying Programme Report. 

The Wellington Regional Adaptation Plan 

7. The WRLC endorsed the next phase of the Regional Adaptation Plan in October 
2024, with project planning nearing completion.  Governance and procurement 
arrangements are progressing.  

8. Iwi engagement remains central, and the timely establishment of Te Tiriti-based 
frameworks is essential. 

Regional Economic Development Plan  

9. Progress continues on initiatives supporting Regional Economic Development Plan 
objectives, with key milestones including the completion of the 2024 Screen 
Accelerator Project and securing some funding for the Civic Experience Initiative 
and House of Science.  

10. Work is underway to identify outstanding sector issues for the annual update, and 
stakeholder discussions are ongoing to keep initiatives relevant and effective.  

Industrial Land Study 

11. The Industrial Land Study highlights a projected shortfall of industrial land over the 
next 30 years and the need for regional collaboration, funding, and feasibility 
assessments.  A draft report is in progress, with final recommendations to be 
considered by WRLC CEOs and at the WRLC meeting on 18 March. 

Ngā hua ahumoni 
Financial implications 

12. There are no funding implications from the Secretariat Report.   

Ngā Take e hāngai ana te iwi Māori 
Implications for Māori 

13. All projects listed include objectives to create better outcomes for Māori. 

14. While there are challenges in ensuring that there is iwi representation in each 
project, iwi members sit on the WRLC, and they have been part of the programme 
decision making processes. 
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Ngā āpitihanga 
Attachments 

Number Title 
1 WRLC programme report for March 2025 

Ngā kaiwaitohu 
Signatories 

Writer  Allen Yip – Programme Manager 

Approver  Jaine Lovell-Gadd – Head of Secretariat/Kaiwhakahaere Matua 
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He whakarāpopoto i ngā huritaonga 
Summary of considerations 

Fit with Council’s roles or with Committee’s terms of reference 

The WRLC has specific responsibility for the work programme and other matters of 
regional importance. The reporting is to enhance the WRLCs ability to fulfil its 
responsibilities.  

Contribution to Annual Plan / Long Term Plan / Other key strategies and policies 

The regular reporting to the WRLC will provide it with a mechanism to monitor the 
implementation of the Future Development Strategy. 

Internal consultation 

Information and analysis in this report has been discussed at the WRLC Senior Staff 
Group meeting and WRLC CEO Group meeting. Their views are incorporated into this 
paper. 

Risks and impacts - legal / health and safety etc. 

There are no known risks. 
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Wellington Regional Leadership Committee

Work programme report – March 2025

• Indicator Data

• Programme Report

• Wellington Regional Economic Development Plan

• Priority Development Areas
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WRLC Indicators

For more data related to specific TAs, please click here. 

Employment 
metrics raise some 
concerns, with filled 
jobs showing a 
decline since late 
2023. This recent 
downturn in 
employment 
warrants attention 
as a potential 
indicator of 
changing economic 
conditions in the 
region.

Wellington Region's GDP has declined over the past 12 months, in line with national 
trends rather than due to region-specific factors. This suggests broader economic 
conditions are driving the downturn.

The region’s business environment continues to show modest growth, with the number of 
businesses increasing 0.5% over the past year - a slower pace compared to the average growth 
of 2.1% per year over the previous 5 years. This growth pattern closely mirrors the trend seen 
in the rest of New Zealand.

In the housing sector, the region's construction activity (measured by new dwelling consents) was below the FDS target levels in 
2024. While the latest monthly consents (November 2024) were higher, a single data point is not enough to indicate a trend.

Attachment 1 to Report 25.73

Wellington Regional Leadership Committee 18 March 2025 Order Paper - 6. WRLC Secretariat Report - March 2025

49

https://wrlc.org.nz/reports/housing-data


Feb 2025 Mar 2025 Apr 2025 May 2025 Jun 2025 Jul 2025 Aug 2025

Future Development Strategy 
Priority Actions

Regional Economic 
Development Plan

Climate Change Projects

Priority Development Areas

Waterloo 
Phase III procurement 

plan in place

Lower Hutt Central
Spatial Plan &

Proposed District Plan 
public consultation

SKILLS: First six week 
programme commences 

at the Mills Albert 
Pathway Skills Hub in 

Kapiti 

SKILLS: Pasifika business 
capability series 

commences

SKILLS: Programmes 
including House of 

Science, Tūhura Tech, 
E2E Centre STEAMM and 

the STEM mentorship 
programme restart for 

2025 school year

WATER: Summer series 
event at Moiki Farm – 18 

February

Regional Industrial Land 
Study:

Report presented and 
next steps agreed

STEM: Startup Wellington 
Weekend 28-30 March

SKILLS: Girls who Grow 
student on farm lunch & 

learn experiences 
6-7 March and 

Imagination Challenge 21 
March

WATER: Summer series 
event at Masters Trust – 

20 March

STEM: Scale up 
Wellington - Creative HQ 

Fintech Lab 2025 
Accelerator ends with the 

FinTech Festival on 30 
April.

VISITOR ECONOMY: 
Initial Civics Experience 
map, app and storybox 

go live

VISITOR ECONOMY:  Dark 
sky business capability 

programme starts in 
Masterton

SKILLS: Pasifika student x 
business networking 

event at Victoria 
University booked for 7 

April

SCREEN: Screen 
Accelerator Project 2025 

starts 2 May

VISITOR ECONOMY: 
Sustainability programme 

to commence

STEM: Capital Capital 
event 22-23 May

WATER: A Case for Action 
for Wairarapa water 

deliverables due

Te Aro Growth Corridor: 
WCC Growth Plan

Waterloo:
Reference Design 

delivered 

What’s coming up

Initiating these projects:
• Regional Energy Capacity 

and Resilience Planning
• Improve region-wide 

infrastructure planning
• Investigate 

incentives/disincentives to 
drive growth and 
development

Regional Adaptation 
Plan:

GRIT procurement

Regional Adaptation 
Plan:

Porirua Citizens Climate 
Assembly
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Project lead organisation leader
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Business Development Capacity Assessment (HBA) & Future Development Strategy (FDS) WCC, WRLC TBC
    

Regional Adaptation Project WRLC Tom FitzGerald
    

Regional Economic Development Plan - Implementation Wellington NZ Julia Stevens and Matt Carrere
    

Industrial Land Study WRLC Secretariat Allen Yip
    

Project Status Summary

Business Development Capacity Assessment 
(HBA) & Future Development Strategy (FDS)

Recruitment for a project lead is nearly complete. Once appointed, planning for the next project phase will begin, expected by mid-March 2025.

Regional Adaptation Project

The WRLC endorsed the next phase of the RAP in October 2024, with project planning now in its final stages. Key governance arrangements, including the project sponsor, are being 
confirmed. Procurement planning is well advanced, particularly for GRIT and Kaupapa Māori Co-Navigation roles. Iwi have opted to distribute Co-Navigation roles across project 
deliverables, with supporting logistics in development. Iwi engagement remains central to the RAP, though there are concerns about the timely establishment of Te Tiriti-based adaptation 
frameworks alongside long-term relationship-building.

Regional Economic Development Plan – 
Implementation

Progress continues on initiatives supporting the REDP objectives. This includes completing the 2024 Screen Accelerator Project, securing Lotteries Commission funding for the Civic 
Experience Initiative, and obtaining some funding for the House of Science. 
Work is underway to identify sector issues and opportunities outlined in the REDP that have yet to be addressed, so they can be considered in the annual update. 
Discussions are ongoing with key stakeholders to ensure initiatives remain current and impactful.

Industrial Land Study
The Industrial Land Study assesses the anticipated shortfall of industrial land in the region over the next 30 years. A draft report has been prepared, highlighting the need for regional 
collaboration, funding, and feasibility assessments. Following discussions with Council Senior Staff and WRLC iwi representatives, the report will be presented to the WRLC CEOs and at the 
WRLC meeting on 18 March for final recommendations on next steps.

Programme Dashboard, and
Project Summaries
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Project Name: Regional Adaptation Project (RAP)
Report date: January 2025
Report Author: Tom FitzGerald

Project information

Climate adaptation is a response to increasing risks posed by a changing 

climate. Many of the actions we can take to improve our resilience will 

provide multiple benefits. 

The Regional Adaptation Project (the RAP) has been identified as a critical 

need for the takiwā encompassed by WRLC partners. This takiwā 

represents the area from Horowhenua down to Wellington City and up to 

Masterton District. It comprises 10 councils (plus Horizons as an interested 

party), 7 iwi and central government agencies.

The RAP encompasses two phases:

1. The Wellington Regional Climate Change Impact Assessment 

(WRCCIA), and

2. A regional approach to adaptation 

Overall, the RAP aims to develop comprehensive support mechanisms that 

will appropriate position and enable ongoing adaptation actions that build 

resilience to climate change impacts. This initiative will address both 

current and future climate impacts by establishing frameworks, tools, 

resources and approaches that enable effective adaptation planning and 

implementation. 

The specific deliverables:
• Kaupapa Māori Co-Navigators
• GeoSpatial Resilience Information Tool (GRIT)
• Adaptation Framework 
• Toolkit
• Communications and Engagement Plan (CEP) and delivery

Link to WRLC Priorities and Objectives:
This project has critical linkages with the FDS, Regional Emissions 
Reduction Plan, Food Systems Strategy and Regional Economic 
Development Plan.

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead

Refer commentary PM

Active / new Issues or risks

Issue or risk and Actions and options, incl milestones Lead Progress Status

Securing sufficient iwi participation PM Underway ⚫

Major Milestones Due Date

Regional Adaptation Project Lead onboard 25/03/24 ⚫

Scoping Report complete` 24/09/24 ⚫

Scope endorsed by WRLC 1/10/24 ⚫

RAP Delivery

RAP End 31/4/26 ⚫

RAP Mainstreaming Ongoing ⚫

Project progress

Project Dashboard

Scope ⚫

Progress and Timing ⚫

Budget ⚫

Overall Risk Level ⚫

PM's Confidence Level ⚫

Project Financials

Cost to Date Forecast Budget
Forecast 

Variance
Variance Commentary

- $1,000,900 +$130,000
Contribution to GRIT 

from Lifelines (WelG and 
WELA)

Project manager’s commentary

• The scope of works for the next phase of the RAP was endorsed by the WRLC in 
October 2024. The scope of works and supporting documentation taken to the 
Committee can be found here.

• Synthesis of WRCCIA report was completed in 2024.
• Overall project planning nearing completion, some project governance 

arrangements to confirm – including confirmation of project sponsor and other 
roles and responsibilities. Detailed project planning for each deliverable underway.

• Procurement planning advanced for GRIT and some Kaupapa Māori Co-Navigation 
roles.

• Decision made by iwi to split Kaupapa Māori Co-Navigation roles across each 
deliverable. Delivery mechanisms and logistics to support this in development.

• Iwi engagement critical to the delivery of the RAP. Concern that mechanisms for Te 
Tiriti based approach to adaptation not in place in time, tension between 
immediate project kaupapa and need for ongoing relationships.

• Disestablishment of C&E Advisor role from Secretariat has delayed project 
planning for CEP deliverable.

Completed as 
planned

Completed, but 
later than 
planned

In progress, as 
per plan

In progress, but 
delayed or at 

risk

Major issue or 
risk to 

completion

⚫ ⚫ ⚫ ⚫ ⚫
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Project Name: Regional Industrial Land Study
Report date: March 2025
Report Author: Allen Yip

Project information

Project purpose
The purpose of the project is to take a coordinated approach to industrial land use 
in the region to ensure there is sufficient available land for industrial development 
in the future. Understanding the industrial land requirements in the WRLC region 
will support job creation and a healthy economy.  The REDP goal is to create 
100,000 new jobs over the next 30 years across all sectors.  In addition, there are 
challenges faced by industrial land, being both economically vulnerable and at risk 
of changes in land use. 
The project aligns with the Future Development Strategy, addressing the need for a 
region-wide perspective on industrial land – land that we anticipate we will be short 
in. 
The project will confirm the size of land requirements and identify areas of 
opportunity for zoning for industrial land to protect this land for the future.

The specific deliverables
1. An agreed project methodology
2. Analysis of the current policy context and key industry trends
3. Industry engagement and research
4. Testing spatial development options for business land supply, including GIS 

analysis
5. Testing implementation options
6. Final report and presentation

Link to WRLC Priorities and Objectives
FDS - Providing opportunity for productive and sustainable local employment – 
action: Understand where and how to provide for the 700 hectares of industrial 
land required in the next 30 years (as per the HBA)

RERP - Facilitate local economic development and job creation through the 
increased provision of suitable industrial land. This action will help encourage 
dispersed employment locations leading to reduced travel time and distance to and 
from work.

REDP - to create some of the 100,000 new jobs needed in our region over the next 
30 years because of the expected increase in population.  This project will assist 
with this aim.

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead

Additional organisations have been added to the Steering 

Group to ensure a wider geographical representation

WRLC 

Secretariat

Active / new Issues or risks

Issue or risk and Actions and options, incl 

milestones
Lead Progress Status

Major Milestones Due Date

Initial project meeting with project team and 
methodology agreement

⚫

Industry research 26/02/24 ⚫

Industry Engagement 26/03/24 ⚫

Spatial analysis of growth options 24/04/24 ⚫

Scenario testing 30/05/24 ⚫

Implementation Plan 27/05/24 ⚫

Project progress

Project Dashboard

Scope ⚫

Progress and Timing ⚫

Budget ⚫

Overall Risk Level ⚫

PM's Confidence Level ⚫

Project Financials

Cost to 

Date
Forecast Budget

Forecast 

Variance
Variance Commentary

$160,000 $150,000 -10,000

Industrial land. 
Additional cost due to 
more time with council 
planners

$45,000 $45,000 Aggregates study

Project manager’s commentary

Deliverables 1-5 have been completed and deliverable 6 is completed in draft until the 
Aggregates project is complete (as agreed by the WRLC at its meeting to include this 
project into this work), to then provide a combined picture of possible industrial and 
aggregate sites in the region.
Additional budget has been provided for the Aggregates work.

Completed as 
planned

Completed, but 
later than 
planned

In progress, as 
per plan

In progress, but 
delayed or at 

risk

Major issue or 
risk to 

completion

⚫ ⚫ ⚫ ⚫ ⚫
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WRLC Priority Development Areas

Lower Hutt CentralOtaki
Porirua Northern 

Growth Area

Waterloo Station Transit 

Oriented Development
Priority Development Areas (PDAs)
Projects are selected to be a PDA based on how well they contribute to WLRC objectives, 

significant housing and other benefits to the region. Projects: 

➢ must align with government policies.

➢ enable fast and substantial development.

➢ provide affordable, inclusive, diverse housing.

➢ support Māori housing goals.

➢ are close to local jobs.

➢ support a low-carbon future, focus on public transport.

➢ promote sustainable, resilient, affordable communities.

➢ protect and enhance the environment.

➢ address hazards and climate change.

Projects should also be:

• Complex, need joint government efforts

• Mix of site sizes, development timelines.

• Within a well-defined geographical area

Programme Summary

The programme is advancing well, with progress in several as follows:
• Lower Hutt Central PDA: Completion of Stage 1 (Feasibility) for IAF 

infrastructure upgrades and progression of the Eastern Hills water reservoir 
project, with a planned construction timeline for 2026-2029.

• Ōtaki PDA: Completion of Stage One of Vision Kāpiti, with community 
engagement results and Stage Two now focusing on testing change scenarios 
and identifying community priorities.

• Porirua Northern Growth Corridor: Fast Track consent was granted for 
Plimmerton Farm Stage One granted in October 2024.

• Te Aro Growth Corridor: Presentation of the 15-year development trajectory 
and case study scenarios to WCC Councillors, alongside confirmation of the 
preferred SH1 improvement option by NZTA.

• Waterloo PDA: Progression to Phase III Reference Design, including 
procurement of technical inputs (architects, engineers) and upcoming public 
consultation in March 2025.

Key Themes:
• Regular community consultation and involvement in shaping plans and 

priorities (e.g., Vision Kāpiti, Te Aro Growth Corridor).
• Focus on infrastructure planning, development and upgrades to support 

growth (e.g., wastewater, reservoirs, transport networks).
• Ongoing engagement, collaboration and partnerships with key stakeholders, 

including councils, iwi, and government agencies.
• Long-term planning, strategic, long-term vision for urban and infrastructure 

development (e.g., 15-year growth trajectories, future stages of projects).
• Use of data and analysis to inform decisions and monitor progress (e.g., 

social needs, infrastructure capacity, growth potential).
• Efforts to secure external investment and funding, or explore collaborative 

funding models to support projects.
• Policy and strategy alignment with wider regional plans, such as the Spatial 

Plan, Regional Public Transport Plan, and Long-Term Plans.
• Phased approach to projects (e.g., feasibility, design, implementation) to 

manage progression and resources.
• Development of shared visions for areas, including both short- and long-

term goals (e.g., Vision Ōtaki, Te Aro Growth Corridor).

Summary and links to long term vision:

The progress across the various PDAs demonstrates a clear alignment with the 
key themes and priorities of the Regional Deal, particularly in terms of 
infrastructure development, long-term strategic planning, and collaborative 
partnerships. 

PDAs are advancing in community engagement, ensuring that local needs and 
aspirations are central to development, as seen with Vision Ōtaki and the Te Aro 
Growth Corridor's community-focused planning. 

Infrastructure upgrades, such as the IAF infrastructure work in Lower Hutt, the 
Eastern Hills water reservoir and the Ōtaki reservoir, underscore the Regional 
Deal's emphasis on enhancing capacity to support growth. 

Additionally, the focus on securing external investment and fostering 
collaboration between councils, iwi, and government agencies is consistent with 
the Regional Deal's commitment to creating partnerships that drive sustainable, 
inclusive development across the region. 

With continued focus on data-driven decision-making and phased, actionable 
plans, these efforts reflect the shared objective of achieving a resilient, future-
ready region.

Te Aro Growth Corridor
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Priority Development Areas 

Programme Summary
PDA Progress summary Challenges Actions

Lower Hutt Central Stage 1 of the IAF infrastructure upgrades is complete, with Stage 2 now underway, focusing on procurement, 
consents, property acquisition, and cost refinement.

The Eastern Hills water reservoir project is progressing, with design work and consents in place, and physical 
works planned for 2026-2029. It’s fully funded by HCC, with $89M included in the 2024-34 LTP.

The HCC Long Term Plan, adopted in June 2024, includes $1.7B in infrastructure investment, with $347M for 
urban growth. New policies for development contributions and affordable housing were also adopted.

The draft Sustainable Growth Strategy 2025-2055 was approved in December 2024, with community 
engagement starting in February 2025.

Regular meetings continue with the Hutt Central Regeneration Steering and Working Groups to explore 
collaboration opportunities.

1. Challenge to attract developers

2. Funding for pedestrian bridge

1. Market engagement

2. funding being sought from alternative 
sources

Ōtaki Stage One of Vision Kāpiti was completed in late 2024, summarising community feedback. Stage Two is now 
underway, testing change scenarios and priorities, with a blueprint expected by 2026.

Council has begun developing Ōtaki’s Town Centre Plans, aligned with Stage Two.

The Ōtaki PDA scope and working group will be finalised in late 2025.

Infrastructure projects are progressing, with the new reservoir due in April 2025 and wastewater pipeline work 
expected by September 2025.

1. Lack of coordination of delivery across 
partners

2. Local government election – halt to 
decisions

1. Recruitment is ongoing to add more staff 
for the Ōtaki project to support 
communication and coordination activities.

2. The work programme takes this into 
account.

Porirua Northern 

Growth Corridor

Porirua City Council has advised Kāinga Ora on supporting an SDP in the NGA, with a ministerial decision 

expected in early 2025. In October 2024, a COVID-19 Fast Track consent was granted for Plimmerton Farm 

Stage One, allowing around 590 homes, 300 future apartments, a retirement village, commercial area, school, 

and associated infrastructure.

1. Understanding three waters infrastructure 
gaps 

2. SH59 capacity constraints 

1. Three waters infrastructure assessment as 
part of opportunities and constraints 
analysis 

2. Capacity assessment and modelling

Te Aro Growth 

Corridor

Work is underway on the WCC Growth Precinct Plan, focusing on the Te Aro Growth Corridor PDA to identify 

growth interventions and investment needs for infrastructure planning.

A development trajectory and case study scenarios were presented to WCC Councillors to explore growth 

potential.

The Spatial Plan update is progressing, with a focus on required infrastructure, including for Te Aro.

The NZTA Board confirmed SH1 improvements, including the Mt Victoria tunnel duplication and Basin Reserve 

upgrades, with work underway to include this in a future Regional Deal.

In 2025, work will focus on delivery strategies and creating a shared vision with key stakeholders.

1. Cancellation of the proposed Mass Rapid 
Transit (MRT) removes the primary catalyst 
for development

2. Risk or misalignment between final FDS and 
WCC preferred growth targets 

1. Refocus the PDA on the area with the 
highest urban development potential and 
use the Growth Plan to highlight essential 
investment needs.

2. WCC's plan for 19,000 new homes in LGWM 
suburbs aligns with the FDS, but housing 
distribution needs review after MRT's 
cancellation. FDS/HBA support continues.

Waterloo Station 

Transit Oriented 

Development

Phase III Reference Design work is underway, with a focus on procuring technical inputs such as architects and 
engineers. Public consultation will occur in March 2025 under the Regional Public Transport Plan. Efforts 
continue to explore external investment options to supplement council funding.

Ongoing escalation of construction costs makes 
costs estimates problematic

Continue to evaluate project minimum 
requirements
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PDA name: Lower Hutt Central
Report date: January 2025
Report Author: Lucie Desrosiers

Project information

Project purpose
Iwi, central, regional and local governments want to work together to optimise the 
benefits of major investments in Hutt City and to deliver housing and broader 
community outcomes.

These major investments include RiverLink and the Hutt Central Infrastructure 
Acceleration Fund (IAF) project.

The purpose of the IAF project is to enable 3,500 new homes in Lower Hutt’s Valley 
Floor.

The purpose of the RiverLink project is to deliver crucial flood protection and river 
restoration work, improvements to public transport, walking & cycling routes, local 
roads and the SH2 Melling Interchange, as well as urban revitalisation of the Lower 
Hutt city centre.

Project area characteristics
The project area is the Lower Hutt Central Area. The catchment broadly extends to 
Te Awa Kairangi to the west, Waterloo Station to the east, the Hutt Hospital to the 
north and the Central Business District. 

Key Enablers
• IAF - three-waters infrastructure upgrades ($99M Crown funding, $257M HCC LTP 

funding)
• Urban Plus Ltd – ​a Council Controlled Organisation owned by Hutt City Council 

with the objective of building affordable and social housing.
• RiverLink – flood protection, transport improvements and urban redevelopment 

opportunities.
• Intensification District Plan Change 56 (operative 21 Sept 2023)
• Kainga Ora Portfolio upgrade and renewal

Infrastructure situation
Stage 1 – Feasibility of IAF wastewater and stormwater infrastructure upgrades in 
the central city was completed in June 2024
Stage 2 - Pre-Implementation is now underway. This involves the detailed design 
and consenting. An Early Contractor Involvement approach is being used for this 
stage. 

Key Partners
- Riverlink – Iwi, GWRC and Waka Kotahi
- Urban Plus Ltd
- Kainga Ora
- Developers & landowners

Ongoing and preparatory Target

Iwi or mana whenua engagement On-going

Spatial, Structure or zone plans in place Complete

Development Facilitation 2025

Key enablers – in place, or in plan and funded

RiverLink Infrastructure public works (includes flood protection and public realm)

Three waters  (IAF) infrastructure co-funding secured through update to Development 

Contributions Policy

Intensification plan change (PC56) fully operative 

Transport improvements, including walking and cycling (funded and design being 

procured)

Parks & Reserves Investment Framework adopted (funding included in Long Term Plan 

2024-24)

CHP funding through IRRS

Kainga Ora funding for new builds

Melling train station relocation

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead
Steering Group  and Working Group established HCC

LTP funding secured for infrastructure upgrades HCC

Completed as 
planned

Completed, but 
later than planned

In progress, as per 
plan

In progress, but 
delayed or at risk

Major issue or risk 
to completion

Active / new Issues or risks

Issue or risk
Actions and options, incl 

milestones
Lead Progress

Limited staff resources in HCC 

Funding was sought to support two 

housing advisors but this was not 

funded

HCC Closed

Failure to attract developers Market engagement HCC Starting

RiverLink funding
Pedestrian bridge funding sough 

from alternative sources
HCC Underway

Kainga Ora not delivering any 

additional social housing 

homes

KO

IRRS funding not enabling 

new social housing places by 

CHPs

HUD

Project manager’s commentary

Stage 1 (Feasibility) of the IAF infrastructure upgrades has been completed. Stage 2 (Pre-implementation) is 
now underway. This will involve procuring early contractor involvement (ECI) team for the detailed design of the 
central area stormwater; obtaining consents; undertaking property acquisition; and refining cost estimates. 
The new Eastern Hills water reservoir (fully funded by HCC) is progressing: Notice of Requirements lodged in 
March 2024; the resource consent lodged with GWRC in April 2024; preliminary design underway; $89M 
funding included in HCC’s adopted 2024-34 LTP; and physical works planned for 2026-2029.
The HCC Long Term Plan was adopted at the end of June 2024. The LTP is primarily focussed on infrastructure 
investment with $1.7B capital expenditure on infrastructure, including $347M for infrastructure specifically 
needed to support urban growth.
A new Development Contribution (DC) Policy and Community Housing Providers (CHP) Remission Policy were 
adopted alongside the 2024-2034 Long Term Plan. The DC Policy includes a staged increase in DCs for the Valley 
Floor to support housing intensification in the IAF / PDA area. It also includes discounted DCs for smaller 
dwellings (one and two bedroom) to support the supply of smaller, higher density, more affordable housing 
typologies. The Remission Policy includes discounts for social housing units owned by Community Housing 
Providers. 
The draft Sustainable Growth Strategy 2025-2055 (previously Spatial Plan) was approved by Council on 10 
December 2024. Community engagement starts on 7 February 2025. Adoption is expected on 29 May 2025. 
The Hutt Central Regeneration Steering Group and Working Group (which include all relevant Crown agencies) 
meet regularly to identify opportunities for coordination and partnership. 

Project progress

Major Milestones Due Date

IAF wastewater and stormwater Feasibility Stage completed June 2024

Stopbanks upgrades start Feb 2024

Spatial Plan out for public consultation February 2025

Proposed District Plan out for public consultation February 2025

On-site progress

Stopbanks upgrade started by GWRC
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PDA name: Northern Growth Area (NGA) CDO
Report date: February 2025
Report Author: Mathew Baily

Project information

Project purpose
The project aims to develop the Northern Growth Area (NGA) and its vicinity by 
protecting the environment and awa, meeting housing needs, and coordinating 
infrastructure and services. The scope is still being developed with elected 
representatives, Ngāti Toa Rangatira, the Porirua community, and other key 
partners. It seeks to address housing needs for local residents and mana whenua 
while supporting regional growth. The project will provide a framework for 
coordinated planning and provision of infrastructure and services to meet the 
needs of existing and future communities. Being selected as a Specified 
Development Project (SDP) will facilitate integrated outcomes through cross-agency 
collaboration.

Project area characteristics
The Northern Growth Area (NGA) is 1,036 hectares of greenfield land. It is located in 
northern Porirua. It is in the rohe of Ngāti Toa Rangatira. It comprises seven major 
land holdings.  It is connected via the Kapiti rapid transit rail service and SH59. 
Under the ODP it was mostly zoned Rural, but the southern part was rezoned to the 
"Plimmerton Farm Zone" (PFZ). The PFZ incorporates a "precinct plan" that 
identifies areas of different development potential, transport routes, and ecological 
and landscape areas. The area to the south of Pukerua Bay is proposed to be zoned 
for residential development under Variation 1 to the PDP. The PDP also proposes 
Future Urban Zone for the rest of the NGA to enable future development once 
appropriate structure plans are adopted.

Key Enablers
Underlying private landowners / developers – of which there are 7 
GWRC – Environmental and public transport outcomes 
Waka Kotahi – SH59 and low emissions outcomes 
Ministry of Education – Planning for schools early at an early stage 
Proposed District Plan – live zoning.

Infrastructure situation
New potable water, wastewater and stormwater infrastructure is required and will 
be further assessed through the SDP process. This provides an opportunity to build 
in water sensitive design and climate adaptation and mitigation resilience into the 
new networks.
Opportunity to unlock the capacity of SH59 for the provision of public transport and 
mode shift to develop a walkable and cycling friendly community. 

Key Partners
Kāinga Ora and Ngāti Toa Rangatira - SDP Partners 
Private landowners / developers 

Ongoing and preparatory Target

Vision, targets agreed & set Ongoing

Iwi or mana whenua engagement Ongoing

Funding, financing plan agreed Ongoing

Required partnership collaboration Ongoing

Structure, spatial or zone plans in place Ongoing

Key enablers – in place, or in plan and funded

Green infrastructure and public space

Three waters infrastructure in place or in LTP

Local transport network in place or in LTP / NLTP

Strategic roading access in place or in NLTP

PT infrastructure and services in place or LTP / NLTP

Energy in place or in plans

Telecom in place or in plans

Waste in place or in plans

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead
Proposed Porirua District Plan – Decisions Version notified 7 Dec 2023 
(includes Northern Growth Development Area as operative zoning) . 
11 appeals received on the PDP. NGDA could not be appealed and was 
made operative immediately as it was part of Variation 1 
(Intensification Planning Instrument). Appeals Version of the PDP 
released in May 2024. 

PCC

Completed as 
planned

Completed, but 
later than planned

In progress, as per 
plan

In progress, but 
delayed or at risk

Major issue or risk 
to completion

Active / new Issues or risks

Issue or risk
Actions and options, incl 

milestones
Lead Progress

Understanding three 

waters  infrastructure 

gaps 

Three waters infrastructure 

assessment as part of 

opportunities and constraints 

analysis 

KO  / PCC / 

WWL

Initiated and 

ongoing 

SH59 capacity constraints 
Capacity assessment and 

modelling  

Waka 

Kotahi / KO 

/ PCC 

Initiated and 

ongoing 

Project manager’s commentary

The SDP assessment phase continues with Porirua City Council and Kāinga Ora – 
Homes and Communities working together. Porirua City Council has provided a 
recommendation to Kāinga Ora – Homes and Communities on whether it supports 
the establishment of an SDP in the NGA. A decision from Ministers is expected in 
early 2025.

A COVID-19  Fast Track consent application was granted, in October 2024, for 
Plimmerton Farm Stage One. The consent, subject to conditions, allows the 
development to develop the southern area of Plimmerton Farm with a mix of 
standalone, duplex and terrace housing resulting in approximately 590 new 
residential properties (551 dwellings and 36 vacant allotments), the creation of 
apartment lots to facilitate approximately 300 apartment units, and the creation of 
super lots to accommodate future residential stages, a retirement village, a 
commercial area, and a primary school. Associated earthworks, wetland restoration 
and flood mitigation works, retention and protection of SNAs are also proposed. 

Project progress

Major Milestones Due Date

SDP Establishment Decision 2025

Plimmerton Farms Stage 1 Fast Track Development 
Application – Decision 

Completed

SDP Development Plan Decision 
(if progressed)

2025/26

On-site progress

First consents issued – Plim Farms Stage 1 2024

First earthworks, building starts – Plim Farms stage 1 2024
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PDA name:  Otaki Priority Development Area
Report date: February 2025
Report Author: Hamish McGillivray
Approving SRO: Kris Pervan

Project information

Project purpose
The Ōtaki PDA is an opportunity for iwi, council, government, and private industry to take a planned and 
coordinated approach to development in Ōtaki that: 
• Retains the unique characteristics and cultural identity of Ōtaki
• Addresses current and future housing needs for mana whenua and the local community 
• Provides infrastructure, services and facilities to support community needs. 

Project area characteristics
• Ōtaki is the northern gateway to Kāpiti and links the Horowhenua to the north, and Wellington region to 

the south.
• The Ōtaki township has a rich cultural heritage and identity.
• Because Ōtaki sits on the edge of different administrative boundaries it has poor access to core social 

services and public transport.
• Improved access and increasing regional demand for housing has seen a significant increase in 

development in Ōtaki over recent years.
• New development is not meeting local housing needs, exacerbating existing access issues to core services 

and displacing mana whenua and current residents from the area.

Key enablers
• Development of Vision Ōtaki (2060) and supporting blueprint.
• Development of new / upgraded water infrastructure through the Infrastructure Acceleration Fund. 

Further investment required along with electricity network upgrades.
• Improving accessibility and public transport options and connections into and across the Ōtaki area.
• Development of town centre plans and the redevelopment of community centre and library facilities.
• Peka Peka to Ōtaki and Ōtaki to north of Levin Expressways will increase access in and out of Ōtaki – 

supporting its ability to service other centres. Revocation work to commence.
• Established Place-Based group with three iwi, council and government departments focused on housing 

outcomes.

Infrastructure situation
• Improvements to drinking water, wastewater and stormwater infrastructure is required to meet future 

growth. 
• Funding has been secured from the Infrastructure Acceleration Fund (IAF) to support some upgrades and 

improvements, however, this was in advance of the PDA workstream forming.
• Public transport is currently a significant issue, with no provision of services north and limited provision 

south of Ōtaki. The extension of regular commuter rail services is considered to be a significant priority to 
support access to employment, education and a range of services that are not currently accessible by 
residents. 

• Better local health services are needed – the current medical centre is unable to meet local demand with 
residents having to travel outside the area for access to primary health services.

Key Partners
• Ngā Hapū o Ōtaki & ART
• Ōtaki Community Board
• Ōtaki Community
• Commercial Developers
• Greater Wellington Regional Council and 

Horizons 
• Horowhenua District Council
• Waka Kotahi – New Zealand Transport Agency 

• Local service providers, including PHOs
• Kāinga Ora
• Te Whatu Ora - Health NZ
• Iwi Māori Partnership Boards
• Ministry of Social Development
• Ministry of Education
• KiwiRail
• Electra

Ongoing and preparatory Target

Partner Symposium for Ōtaki Oct 2023

Supporting Ōtaki Community Board’s planning and engagements for visioning 
work

Ongoing

Summary of Development and Infrastructure Document for Ōtaki due to be 
published Ongoing

IAF funded works – coordination between projects Ongoing

Place Based Steering Group meeting Bimonthly

Town centre plans and redevelopment of the Ōtaki Library and Community 
Centre (input into the Vision Ōtaki engagement). Ongoing

Key enablers – in place, or in plan and funded

Infrastructure Acceleration Funding

Exploring and providing for public transport options to support improved connectivity (a focus on 

short term needs)

Long-term public transport services. Recent announcements on new rolling train stock but there is 

no certainty on how comprehensive public transport solutions will be provided to support 

sustainable growth outcomes for Ōtaki across regional boundaries.

Town centre Plans and the redevelopment of the library and community centre.

Housing projects looking to support social, iwi and affordable including Council’s housing project on 

Rangiuru Road.

Social infrastrcuture and services – including options for improving local led service provision 

through health hubs.

Completed as 
planned

Completed, but later 
than planned

In progress, as per 
plan

In progress, but 
delayed or at risk

Major issue or risk to 
completion

Project manager’s commentary

Stage One of Vision Kāpiti was completed in late 2024. A summary of community engagement across 2023-24 
on what matters most and what changes the Ōtaki community want to see can be seen at Ōtaki - Kāpiti Coast 
District Council. 
Stage Two of Vision Ōtaki seeks to identify and test a range of scenarios for change and will help identify 
community priorities and appetite for change for achieving community needs and aspirations. 
This stage will include working with key project partners and support and integrate outcomes from the two 
previous community safety symposiums in Ōtaki. This includes identifying short- and longer-term actions for 
change; and developing better data on Ōtaki community’s social needs to improve outcomes in Ōtaki. 
Scenarios and options are expected to be tested with the community towards the middle of this year. 
Feedback will help inform the development of a supporting blueprint for how the Vision Ōtaki will be 
delivered. This last stage of the Vision process is expected to be completed by the end of 2026.
Council has commenced work on Town Centre Plans for Ōtaki. This work will explore and identify the role the 
two town centres play in meeting the current and future needs as part of the Stage Two Vision Ōtaki process.
Finalising the scope of the Ōtaki PDA and establishing a working group to support its implementation is 
planned to align with the completion of Stage Two, and commencement of Stage Three, in the later part of 
2025.
Progress on infrastructure acceleration projects has continued. The new reservoir is nearing completion and is 
expected to be completed in April 2025. Following testing and commissioning the reservoir is expected to 
come on stream in May 2025. Work to lay 2.7 kilometers of new wastewater pipeline from Riverbank Road, 
along Aotaki Street and Mill Road to Old State Highway 1 is expected to be completed by September 2025. A 
new wastewater main connecting the racecourse development to the new pipeline is also being planned, as 
well as a second reservoir to supplement the final stage of housing developments.
Five submissions have been made over the last six months identifying the challenges and inequities 
experienced in Ōtaki, and opportunities for partnership, actions and investment that could improve local 
outcomes. This includes 

• Greater Wellington Regional Council's Regional Land Transport Plan 2021: 2024 Mid-Term Review
• Ministry of Transport’s Travel Demand in New Zealand 2050 Long-term Insights briefing topic,, 
• Ministry of Education’s Proposed redesign of the vocational education and training system,
• NZTA Waka Kotahi’s  Proposed Ōtaki to North of Levin toll 
• Ministry of Health’s Proposed LTI Briefing topic: Unlocking the potential of active ageing. 

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead
Ongoing community engagaement led by the Ōtaki Community Board shaping Vision Ōtaki OCB (KCDC 

Support)

Planning underway to share feedback on Vision Ōtaki to date and any further feedback OCB - KCDC

Ongoing engagement and advocacy on cross district/region tranport connections and 

opportunities

KCDC, HDC and 

Horizons

Active / new Issues or risks

Issue or risk
Actions and options, incl 

milestones
Lead Progress

Lack of coordination of delivery across 

partners

Additional resource will help support ongoing 

communictaion and coordination between 

partners on actions and future planning and 

funding processes to support outcomes for 

Ōtaki. Prioritise input and support to Vision 

Ōtaki engagements.

All partners Ongoing

Local government election – halt to 

decisions

Between July and December 2025, we expect 

delays in decisions and engagements as the 

election period progresses. The work 

programme is built around this period.

KCDC Underway

Project progress

Major Milestones Due Date

Establishment of PDA project group (external partners) (delayed to 
support and align with the Ōtaki Vision process)

Oct 2023

Completion of Vision Ōtaki (Stage One) completed end of 2024. June 2024

Finalising the Ōtaki PDA scope (delayed to support and align with the 
Ōtaki Vision process)

June 2024
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https://www.kapiticoast.govt.nz/VisionOtaki
https://www.kapiticoast.govt.nz/VisionOtaki
https://www.kapiticoast.govt.nz/media/u0dnycvu/submission-to-greater-wellington-regional-council-on-regional-land-transport-plan-2021-2024-mid-term-review-24-june-2024.pdf
https://www.kapiticoast.govt.nz/media/4vbe5lek/110924-signed_kcdc-submission-re-mot-long-term-insights-travel-demand-in-nz-2024-1.pdf
https://www.kapiticoast.govt.nz/media/kg4likgi/240911-kcdc-submission-educational-and-vocational-training-reforms-2024.pdf
https://www.kapiticoast.govt.nz/media/voag1b5r/241002-submission-on-tolling-o2nl-ce-signed.pdf
https://www.kapiticoast.govt.nz/media/upil45c4/submission-on-unlocking-the-potential-of-active-ageing-signed.pdf


PDA name: Te Aro Growth Corridor
Report date: January 2025
Report Author: Peter Croft

Project information

Project purpose
This project is about transformational change including housing and business opportunities. Proposed 
infrastructure investments, including Strategic Highway Improvements (SHI), will deliver on the Spatial Plan 
goals: 
• partnership with Mana Whenua, 
• a compact, greener, inclusive and connected city 
• a vibrant and prosperous central city 
• increased resilience 
• a city-wide transformation of how people live, work, play and move around the city

Project area characteristics
The Te Aro Growth Corridor 
encompasses the Statistical Area 2 
Boundaries (in yellow) of:
• Courtenay
• Vivian East
• Mount Cook East

[Note the change in the 
extent of the PDA, which was 
previously based on the indicative 
10-minute walking catchment of 
the LGWM proposed MRT route]

Key Enablers
• WCC District Plan and WCC Long Term Plan

• Enabling infrastructure and utilities, in particular three-waters

• Development partnerships, delivery vehicles

• Funding and financing tools and mechanisms

Infrastructure situation
Work in this programme will contribute to an updated Spatial Plan and Infrastructure Strategy: 
• Water
• Electricity and Fibre
• Open and green space
• Highway and public realm
• Public transport

Key Partners
The LGWM partners were Wellington City Council, Greater Wellington Regional Council, Waka Kotahi, Ngāti Toa 
Rangatira and Taranaki Whānui. WCC will continue to work closely with these and other government partners 
to develop the PDA.

Key enablers – in place, or in plan and funded

Green infrastructure and public space

Three waters infrastructure in place or in LTP

Local transport network in place or in LTP / NLTP

Strategic roading access in place or in NLTP

PT infrastructure and services in place or LTP / NLTP

Energy in place or in plans

Telecom in place or in plans

Waste in place or in plans

Education facilities in place or in plans

Community facilities in place or in LTP

Health facilities in place or in plans

Completed as 
planned

Completed, but later 
than planned

In progress, as per 
plan

In progress, but 
delayed or at risk

Major issue or risk to 
completion

Major Milestones Due Date

Growth Plan Roadmap Dec 23

Urban Development Delivery Report Dec 23

WCC Growth Plan mid 2025

WCC Councillor Workshop 7 August 24

Preferred options confirmed for inclusion in 2027 Long 
Term Plan

Early 2026

Project manager’s commentary

Work is underway on the WCC Growth Precinct Plan programme, identifying interventions and policy 

decisions to facilitate growth in priority areas – with the Te Aro Growth Corridor PDA as the primary 

focus. A key component of the work will be understanding where investment is required to unlock 

growth, to inform infrastructure planning and the 2027 LTP. 

In this reporting period work setting out the likely development trajectory of the PDA over the next 

15years was presented to WCC Councillors, including case study scenarios testing interventions that 

could best realise the development potential of the area. 

An update to the Spatial Plan update is underway with a focus on the infrastructure necessary to 

realise growth, including in the Te Aro Growth Corridor. 

The NZTA Board confirmed the preferred option for SH1 improvements, which includes the duplication 

of Mt Victoria tunnel and Basin Reserve improvements. Initial work was undertaken to develop an 

option that could be included in a future Regional Deal submission – leveraging the construction 

required to the north of the Basin Reserve to create new urban development opportunities and ensure 

good city outcomes in addition to the transport network improvements.

Work in the first half of 2025 will focus on delivery strategies for the central section of the Te Aro 
Growth Corridor and creating a shared vision for the area with key stakeholders.

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead
SH1 Wellington improvements – duplicate Mt Victoria tunnel and Basin Reserve upgrades 
confirmed as preferred option. Investment case to be considered by the NZTA Board mid-2025

NZTA

Programme OPEX funding for the 24/25 FY confirmed in the LTP. WCC

Active / new Issues or risks

Issue or risk
Actions and options, incl 

milestones
Lead Progress

Cancellation of the proposed Mass Rapid 
Transit (MRT) removes the primary catalyst 
for development along the corridor.

Refocus the PDA to the area which has the 

greatest potential for urban development, both in 

terms of capacity and improving place.

Growth Plan work to demonstrate what 

investment is essential to achieve urban 

development objectives.

Peter Croft Underway 

Risk: misalignment between final FDS and 

WCC preferred growth targets 

WCC’s long-term planning scenario of around 

19,000 new houses in LGWM suburbs aligned with 

the Future Development Strategy. With the 

cancellation of MRT, the medium-term 

distribution of housing growth should  be 

reviewed. Continue to provide FDS/HBA content 

as required.

Peter Croft / Sean 

Audain
Underway

Project progress

Major Milestones Due Date

Vision, targets agreed & set Early ‘24

Iwi or mana whenua engagement Ongoing

Funding, financing plan agreed Ongoing

Required partnership collaboration Ongoing

Structure, spatial or zone plans in place 2025

Required land ownership in place Ongoing
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CDO name: Waterloo TOD PDA
Report date: March 2025
Report Author: Emmet McElhatton

Project information

Project purpose
The purpose of this project is to support Hutt City’s urban development strategy through urban regeneration 
and precinct development. It is intended to create a transport-orientated catchment, transforming Waterloo 
from a peak commute through-fare into a destination for work and essential services and so creating a new 
urban node that stimulates the local economy and facilitates local housing development and intensification. 

Project area characteristics
The station is located in a predominantly residential area some distance from Hutt City CBD and is proximate to 
the ‘character village’ of Waterloo to which the station precinct is linked by subway. The station site and 
buildings are relatively complex and the precinct covers a substantial parcel of real estate in the central Hutt 
Valley. Waterloo Station was originally designed to be a multi-purpose transport hub. Central to much of Lower 
Hutt, Waterloo has significant park and ride provision (779 car parks), bike and ride (79 storage spaces), 
pedestrian subways and overbridges, arterial roads and integrated bus connections. Land holdings in the station 
precinct are held by Greater Wellington, KiwiRail and Hutt City Council. 

Key Enablers
•Funding/investment – GWRC working with Crown partners
•Geotech/aquafer – GWRC working with developer/engineering partners with Wellington Water support •Land 
consolidation – GWRC & KiwiRail working with Crown partners •Planning (RMA) – WRLC PDA framework
•De-risking the project for developers/investors - GWRC working with Crown partners •Formulating and 
executing a market approach – bound by certain conventions in terms of procurement •Resistance from 
community – Robust GWRC/Crown engagement process
•Working around the water treatment plant - GWRC and Wellington Water working with Crown partners
•Procurement - GWRC working with Crown partners

Infrastructure situation
The project precinct has all key utilities in place. A primary focus of the project will be transport 
infrastructure/roading layout and design in the surrounding area to ensure enhanced PT provision can be 
incorporated with private vehicle traffic and planned cycleways.

Key Partners
HCC, KO, HUD, NZTA, KiwiRail, iwi

Key enablers – in place, or in plan and funded

Three waters infrastructure in place or in LTP

Local transport network in place or in LTP / NLTP

Strategic roading access in place or in NLTP

PT infrastructure and services in place or LTP / NLTP

Energy in place or in plans

Telecom in place or in plans

Waste in place or in plans

Completed as 
planned

Completed, but later 
than planned

In progress, as per 
plan

In progress, but 
delayed or at risk

Major issue or risk to 
completion

Major Milestones Due Date

Phase II Commercial Investigation – build cost, market attraction and 

feasibility, investment and procurement models developed

Complete

Nov 2023

GWRC LTP approach confirmed Nov 2023

Phase III procurement plan in place Aug 2024

Minimum Requirements complete Oct 2024

Reference Design procured Feb 2025

Project manager’s commentary

Phase III Reference Design work is underway under a project execution plan covering activities for the 

current financial year. Current focus on procuring technical inputs including lead architect, engineers 

etc. Public consultation on the project is taking place under the Regional Public Transport Plan in 

March ‘25. Ongoing focus on preparing external investment options for the project to augment council 

investment. 

Progress, Issues or risks Resolved since last  report

Progress made. Issues or risks resolved Lead
External investment for project Work closely with 

commercial 

partners

Confirming NLTF funding rate for project Work closely with 

NZTA on NLTF next 

steps

Active / new Issues or risks

Issue or risk
Actions and options, incl 

milestones
Lead Progress

Developing a funding model for the 

project which attracts private 

investment and central government 

financial support other than that 

traditionally sourced through the 

NLTF.

Commercial investigation has provided 

pathway
EMcE Ongoing

Ongoing escalation of construction 

costs makes costs estimates 

problematic

Continue to evaluate project minimum 

requirements
EMcE Ongoing

Ensuring alignment with HCC roading 

plans
Steering Group work with HCC EMcE/NB Ongoing

Minimise rail & roading disruptions 

during build
Project alignment with KR EMcE/NB Ongoing

Minimise disruption to aquafer / 

water supply 
Project alignment with Wellington Water EMcE/NB Ongoing

Project progress

Major Milestones Due Date

Vision, targets agreed & set Ongoing

Iwi or mana whenua  engagement Ongoing

Funding, financing plan agreed Ongoing

Required partnership collaboration Ongoing

Structure, spatial or zone plans in place Ongoing

Vision, targets agreed & set Ongoing

On-site progress

Infrastructure delivery starts 2027

First consents issued 2026
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